

Table of contents

Welcome to the book!	11
1 Competence Area »Perspective« (Context)	13
1.1 CE Strategy (4.3.1)	13
1.1.1 Mission, Vision and Strategy	13
1.1.2 Standard Success Factors of a Project	15
1.1.3 Business Case	16
1.1.4 Benefit-Cost Analysis	18
1.2 CE Governance Structures and Processes (4.3.2)	19
1.2.1 Temporary Projects	19
1.2.2 Permanent Systems and Structures	27
1.2.3 Projects, Programs and Portfolios	30
1.2.4 Process and Structural Organization of Projects	33
1.2.5 Project Management Manual	34
1.2.6 Project Management Standards	36
1.2.7 Project Management Regulations	40
1.3 CE Compliance, Standards and Regulations (4.3.3)	41
1.3.1 Data Protection and Data Security	42
1.3.2 Regulations for Safety, Health and Environmental Protection	43
1.3.3 Hazard Analysis	44
1.3.4 Compliance Requirements of Individual Economic Sectors	44
1.3.5 Corporate Social Responsibility (CSR)/Sustainable Corporate Management	45
1.3.6 Agenda 2030	46
1.4 CE Power and Interests (4.3.4)	47
1.4.1 Definition of Power	47
1.4.2 Promoter Model according to Witte	48
1.4.3 Force Field Analysis	49
1.5 CE Culture and Values (4.3.5)	50
1.5.1 The GPM Code of Ethics	50
1.5.2 Aligning the Project with the Culture and Values of an Organization (according to Edgar Schein)	52
1.5.3 Traditional versus Agile Values	54
2 Competence Area »People« (Personal + Social)	59
2.1 CE Self-Reflection and Self-Management (4.4.1.)	59
2.1.1 Methods for Self-Reflection	59
2.1.2 Self-Management Methods	62
2.1.3 Project Management and Stress	65

2.1.4	Personal Competence Development in Project Management	66
2.2	CE Personal Integrity and Reliability (4.4.2)	67
2.2.1	Reliability and Trust	68
2.2.2	Error Culture	70
2.2.3	Sustainability	72
2.3	CE Personal Communication (4.4.3)	74
2.3.1	Communication Models	75
2.3.2	Receiving Information: Active Listening	79
2.3.3	Questioning Techniques	80
2.3.4	Communication and Disturbance of Perception	81
2.3.5	Meetings	83
2.3.6	Communicating Effectively with Virtual Teams	87
2.4	CE Relationships and Commitment (4.4.4)	93
2.4.1	Building and Maintaining Personal Relationships	94
2.4.2	Professional Network (Business Network)	98
2.5	CE Leadership (4.4.5)	99
2.5.1	Leadership Styles, Leadership Techniques, Leadership Tools	100
2.5.2	Leadership Styles	101
2.5.3	Leadership Techniques	106
2.5.4	Decision Making	107
2.6	CE Teamwork (4.4.6)	109
2.6.1	Success Factors for Teamwork	110
2.6.2	Team Rules	112
2.6.3	Special Team Effects	112
2.6.4	Teamwork Models	114
2.6.5	Feedback Guidelines	120
2.7	CE Conflicts and Crises (4.4.7)	122
2.7.1	Symptoms of Conflict	124
2.7.2	Causes of Conflict	124
2.7.3	Cooperative Conflict Resolution	126
2.8	CE Resourcefulness (4.4.8)	127
2.8.1	An Open and Creative Meeting Environment	127
2.8.2	Problem Solving	131
2.9	CE Negotiation (4.4.9)	144
2.9.1	Overt and Covert Negotiations	144
2.9.2	Conducting a Negotiation	145
2.9.3	Determining Needs as a Basis for Conducting Negotiations	146
2.10	CE Result Orientation (4.4.10)	147
2.10.1	Connection to Project Management Subfields	148
2.10.2	Efficiency and Effectiveness	150
2.10.3	Project Marketing	150
2.10.4	Results Orientation in Practice	151

3	Competence Area »Practice« (Methods+ Technical)	153
3.1	Plan-based, Hybrid, Agile	154
3.2	Initialization	156
3.2.1	Documents in the Initialization and Definition Phase	157
3.3	Definition	170
3.3.1	Requirements and Objectives (4.5.2)	171
3.3.2	Project Design (4.5.1)	188
3.3.3	Phase Planning (4.5.4)	211
3.3.4	Starting the Project and Obtaining Approval (4.5.10)	216
3.3.5	Project Organization (4.5.5)	222
3.3.6	Project Documentation (4.5.5)	233
3.3.7	Stakeholders (4.5.12)	241
3.3.8	Opportunities and Risks (4.5.11)	252
3.4	Detailed Planning	267
3.4.1	Scope and Deliverables (4.5.3)	268
3.4.2	Process and Time Planning (4.5.4)	292
3.4.3	Resources (4.5.8)	307
3.4.4	Costs and Project Financing (4.5.7)	316
3.5	Steering	324
3.5.1	Managing Transitions to a New Phase/Section (4.5.10)	325
3.5.2	Managing Transitions to a New Iteration/Section – Agile (4.5.10)	327
3.5.3	Determining Project Progress (4.5.10)	327
3.5.4	Determining Project Progress in an Agile Environment (4.5.10)	331
3.5.5	Compare Project Plan with Actual Data (4.5.10)	333
3.5.6	Reports (4.5.10)	342
3.5.7	Change Management (4.5.10)	346
3.5.8	Quality (4.5.6)	350
3.5.9	Procurement (4.5.9)	356
3.5.10	Change and Transformation (4.5.13)	362
3.6	Closure (4.5.10)	364
3.6.1	Product Acceptance	365
3.6.2	Closure Analysis and Evaluation	368
3.6.3	Project Evaluation (Lessons Learned)	369
3.6.4	Project Dissolution	371
3.6.5	Project Closure in Agile Projects	372
	List of Technical Terms German-English/English-German	375
	About the authors	391
	References	393
	Index	397