

Contents

- 1 Introduction** 1
 - 1.1 About HYPERID 1
 - 1.2 Get Out of the Dead End of Dogmatism! 9
 - 1.3 Why Yet Another Approach? 11
- 2 Core Elements of the HYPERID Methodology** 29
- 3 Phase 1: Define Scope** 33
 - 3.1 General Information About the Scope of a Project 33
 - 3.2 Part 1—Set Project Purpose and Goals 43
 - 3.3 Part 2—Identify Stakeholders 45
 - 3.4 Part 3—Gather Requirements 47
 - 3.5 Part 4—Document Assumptions 86
 - 3.6 Part 5—Outline Services 87
 - 3.7 Part 6—Agree on Deliverables and Constraints 89
 - 3.7.1 Deliverables 90
 - 3.7.2 Constraints 91
 - 3.8 About Tooling for Requirement Management 94
 - 3.9 Summary 96
- 4 Phase 2: ADP (Analyze/Design/Plan)** 99
 - 4.1 ADP Approximations 100
 - 4.2 ADP Approximation 1: ADP HIGH-LEVEL APPROXIMATION 102
 - 4.2.1 Team & Phase Setup 106
 - 4.2.2 Understand the Scope 107
 - 4.2.3 Discuss Complexity & Dependencies 108
 - 4.2.4 Roughly Estimate the Effort 109
 - 4.2.5 Adjust Scope and Outline the High-Level Scope Delivery Plan . . . 111
 - 4.2.5.1 Prioritize Requirements 112
 - 4.2.5.2 Outline the High-Level Scope Delivery Plan 112
 - 4.2.6 Finalize the Scope 114

- 4.3 ADP Approximation 2: ADP MID-LEVEL APPROXIMATION 115
 - 4.3.1 Team Setup for the ADP Phase 115
 - 4.3.1.1 Team Setup for the ADP Phase 118
 - 4.3.1.2 Team Setup for the Deliver Value Phase 119
 - 4.3.1.3 Important Aspects Regarding the Staffing of
Project Roles 120
 - 4.3.2 Analyze the Scope 125
 - 4.3.3 Define Core Design 127
 - 4.3.3.1 Quick Overview of the ADP Phase 128
 - 4.3.3.2 Create Core Design 133
 - 4.3.3.3 Define Design Work Packages 137
 - 4.3.4 Define Work Groups & Work Items 138
 - 4.3.4.1 Work Package Classes in HYPERID 141
 - 4.3.4.2 Define Work Groups 145
 - 4.3.4.3 Define Work Items 145
 - 4.3.4.3.1 Description 152
 - 4.3.4.3.2 Role 153
 - 4.3.4.3.3 Effort 153
 - 4.3.4.3.4 Role Type 154
 - 4.3.4.3.5 Dependencies 156
 - 4.3.4.3.6 Assumptions 156
 - 4.3.4.3.7 Scope Reference 157
 - 4.3.5 Estimate Work Effort 161
 - 4.3.5.1 Assemble an Estimation Team 162
 - 4.3.5.2 Estimation Meetings: Performing effort estimation 164
 - 4.3.5.2.1 Understand Requirements, Core Design and
Work Packages 164
 - 4.3.5.2.2 Estimate Reference Work Items 166
 - 4.3.5.2.3 Estimate all Efforts 167
 - 4.3.5.3 Assess Risks 177
 - 4.3.5.4 Assess TAF (Time Absorbing Factors) 188
 - 4.3.5.5 Outline a High-Level Delivery Plan 194
 - 4.3.6 ADP Approximation 2: ADP MID-LEVEL
APPROXIMATION in Execution 196
 - 4.3.6.1 Consider Risk-Related Efforts 199
 - 4.3.6.2 Add TAF 202
 - 4.3.6.3 Determine Project Costs and Price
(ADP Mid-Level Approximation) 203
- 4.4 ADP Approximation 3: ADP FINAL APPROXIMATION 207
 - 4.4.1 Draft Delivery Arrangement 207
 - 4.4.2 Draft Project Organization & Capacity Plan 211

- 4.4.3 Create a Delivery Plan 221
 - 4.4.4 Derive and Finalize Staffing Plan 245
 - 4.4.4.1 Add Risk-Related Efforts and TAF 248
 - 4.4.4.2 Differences between HYPERID and Scrum
With Regard to Project Preparation 253
 - 4.4.4.3 Differences between HYPERID and the Waterfall
Model in Terms of Project Preparation 256
 - 4.4.5 Calculate Project Costs. 258
 - 4.4.6 Obtain Agreement. 265
- 5 Phase 3: Deliver Value 269
 - 5.1 Setup Project Infrastructure 273
 - 5.1.1 Prepare Project War Room 274
 - 5.1.2 Prepare Physical and Non-Physical Infrastructure 276
 - 5.2 HLH Chain of Control 276
 - 5.3 Starting Position at the Beginning of the Deliver Value Phase 278
 - 5.4 SGRP (Scope Grooming & Rapid Planning). 281
 - 5.4.1 Scope Grooming & Rapid Planning: A Key
Discipline in HYPERID 282
 - 5.4.2 Starting Position 1—ADP Approximation 1:
ADP HIGH-LEVEL APPROXIMATION 285
 - 5.4.3 Starting Position 2—ADP Approximation 2:
ADP MID-LEVEL APPROXIMATION 288
 - 5.4.4 Starting Position 3—ADP Approximation 3:
ADP FINAL APPROXIMATION 288
 - 5.4.5 Summary of the SGRP Steps 290
 - 5.5 Prepare Low-Level Delivery Plan 293
 - 5.6 Kick-off the Project (only at the beginning of the Deliver Value Phase). . . 299
 - 5.7 Execute Delivery Cycle 301
 - 5.7.1 Day 1 301
 - 5.7.1.1 Delivery Cycle Kick-off. 302
 - 5.7.1.2 Task Creation & Scheduling 304
 - 5.7.1.3 Work on Tasks 314
 - 5.7.2 Daily Execution 314
 - 5.7.2.1 Daily Stand-up Meeting. 314
 - 5.7.2.2 The Process of the Daily Stand-up Meeting
Using Our Example 318
 - 5.7.3 Last Day 328
 - 5.7.3.1 Delivery Cycle Demo 329
 - 5.7.3.2 Delivery Cycle Debrief 334
 - 5.8 Repeat and Follow the Delivery Plan! 337

6	Important Explanations and Guidance for the Deliver Value Phase	341
6.1	Why the Low-Level Delivery Plan as a Week Plan is So Important and Why Kanban Boards and Scrum Boards are Unsuitable Tools.	341
6.2	Why is this Not Micromanagement?	345
6.3	About the Responsibility of Each Individual in the Team	346
6.3.1	Responsibility for Communication	346
6.3.2	Responsibility for Implementation/Execution	348
6.4	Best Practices in Project Implementation	355
6.5	Bad Practices in Project Implementation.	361
7	In Conclusion.	367
8	Definitions	369