

Contents

1	Introduction	1
2	The Phases of a Plant Construction Project	5
2.1	Preliminary Assessment	7
2.2	Concept Phase (Conceptual Engineering)	7
2.3	Design Planning (Basic Engineering)	8
2.4	Execution Planning (Detailed Engineering)	10
2.5	Procurement Phase	10
2.6	Construction and Assembly	11
2.7	Pre-Commissioning	11
2.8	Commissioning	12
2.9	Warranty Phase	12
2.10	Operating Phase	13
2.11	Summary	13
3	Development of a Machine Concept	15
3.1	Selection of the Machine Type for Process Gas Compression	15
3.1.1	Fans, Blowers	18
3.1.2	Turbo Compressors	19
3.1.3	Screw Compressors for Process Gases	24
3.1.4	Reciprocating Compressors	26
3.1.5	Diaphragm Compressors	29
3.1.6	Other Types of Compressors	30
3.2	Operating Behavior and Control of Turbo Compressors	30
3.2.1	Characteristic Maps of Turbo Compressors	31
3.2.2	Bypass Control	32
3.2.3	Suction Throttle Control	33
3.2.4	Speed Control	33
3.2.5	Inlet Guide Vane Control	35
3.2.6	Outlet Guide Vane Control	35
3.3	Operating Behavior and Control of Reciprocating Compressors	35

3.3.1	Suction Throttle Control	36
3.3.2	Bypass Control	36
3.3.3	Speed Control	36
3.3.4	Control by Dead Space Activation	36
3.3.5	Control by Valve Deactivation	37
3.3.6	Control by Stepless Suction Valve Lift	37
3.3.7	Pressures and Temperatures	37
3.4	Concepts for Shaft Sealing of Rotating Machines	37
3.4.1	Functional Principles for Shaft Seals	38
3.4.2	Further Reading	43
3.5	Drives for Compressor Trains	43
3.5.1	Industrial Steam Turbines	43
3.5.2	Electric Drives and Generators	45
3.5.3	Gas Expansion Turbines (Expanders)	50
3.5.4	Industrial Gas Turbines	51
3.6	Components of Power Transmission	52
3.6.1	Transmission Gears	52
3.6.2	Variable Speed Epicyclic Gears	52
3.6.3	Couplings	57
3.7	Availability Requirements	60
3.8	Budget Cost Inquiry to Machine Manufacturers	61
3.9	Summary	62
4	Selection of Potential Machine Suppliers	63
4.1	The Wealth of Experience	64
4.2	Auditing of Machine Manufacturers	65
4.3	Considerations on Criticality	67
4.3.1	Criticality of the process engineering process	68
4.3.2	Criticality of the machine unit	68
4.3.3	Criticality of Project Partners and Suppliers	69
4.4	Summary	69
5	Selection of the Execution Concept	71
5.1	Execution Models	72
5.1.1	Self-Execution	72
5.1.2	Execution with an Engineering Partner	73
5.1.3	External Execution	73
5.1.4	External Execution with "Proprietary Equipment"	74
5.2	Offer Review	74
5.3	Schedule Monitoring	78
5.4	Quality Assurance	78
5.5	Allocation of Tasks Between Contractual Partners	79
5.6	Summary	79

6	Detailed Machine Specification	83
6.1	Applicable Regulations	84
6.1.1	Legal Regulations, Official Regulations	84
6.1.2	Public Technical Regulations, Best Practice	87
6.1.3	Operator and Manufacturer-Specific Regulations	89
6.1.4	Handling Technical Regulations	92
6.2	Technical Specification	95
6.2.1	General Part	95
6.2.2	Specification of Compressors and Steam Turbines	97
6.2.3	Specification of Supply Systems for Oil and Seal Gas	101
6.2.4	Specification of Associated Apparatus	108
6.2.5	Electric Drive Systems for Compressors	114
6.2.6	Specification of Shaft Couplings	117
6.2.7	Specification of Transmission Gears	117
6.3	Cross-Disciplinary Detail Clarifications	118
6.3.1	Process and Procedure Technology	118
6.3.2	Thermodynamics and Fluid Mechanics	120
6.3.3	Basic Design Guidelines	124
6.3.4	Material Selection and Application Limits	125
6.3.5	Mechanics and Rotor Dynamics in Turbomachinery	126
6.3.6	Mass Forces and Pulsations in Oscillating Machines	129
6.3.7	Piping and Piping Connections	130
6.3.8	Installation Planning	131
6.3.9	Maintenance Concept	134
6.3.10	Spare Parts Concept	135
6.3.11	Protection Against Noise Pollution	139
6.3.12	Process Control Technology (PCT)	141
6.3.13	Condition Monitoring, Machine Monitoring	153
6.3.14	Operating Concept	157
6.3.15	Warranty and Guarantees	158
6.3.16	Further Contractual Considerations	160
6.4	Quality Assurance and Quality Monitoring	161
6.4.1	Material Inspections and Test Certificates	164
6.4.2	Material Inspection for Cast Housings	165
6.4.3	Welded Components	167
6.4.4	Finished Housings, Pressure and Leak Testing	168
6.4.5	Shaft and Rotor	169
6.4.6	Shaft Seals	171
6.4.7	Gears and Couplings	172
6.4.8	Pressure Vessels	172
6.4.9	Auxiliary and Supply Systems	173

6.4.10	Mechanical and Thermodynamic Factory Test Run	173
6.4.11	Testing of Replacement Rotors	175
6.4.12	Testing of Electric Drives	176
6.5	Summary	178
7	From Offer to Order	179
7.1	Inquiries to Manufacturers	180
7.2	Content of Binding Inquiries and Offers	180
7.3	Review and Adjustment of Technical Offers	182
7.4	Execution with the Machine Manufacturers	183
7.4.1	Communication Channels	183
7.4.2	Scheduling	184
7.4.3	Documents and Records to be Provided	184
7.4.4	Changes in the Scope of Order and Escalation	187
7.4.5	Quality Controls and Acceptances	187
7.4.6	Further Agreements	188
7.4.7	Services for Assembly and Commissioning	190
7.5	Creation of the Offer Comparison and Manufacturer Selection	191
7.6	Adjustment and Fixation of the Order Specification	191
7.6.1	Technical and Commercial Milestones	192
7.7	Summary	193
8	Execution Phase Part 1: Detailed Engineering	195
8.1	Order and Order Confirmation	196
8.2	Project Organization and Kick-Off Meeting (KOM)	196
8.2.1	Formal Part of the KOM	197
8.2.2	Technical Part of the KOM	198
8.3	Progress Reports	199
8.4	Schedule Monitoring (Expediting)	200
8.5	Document Control and Drawing Review	201
8.5.1	Technical Data Sheets	202
8.5.2	Layout Drawing and Foundation Plan	203
8.5.3	P&I Flow Diagrams	204
8.5.4	Utilities and Computational Proofs	205
8.5.5	Drawings for the Machine Train	210
8.5.6	Apparatus, Pressure Vessels, and Pipelines	210
8.5.7	Supply Systems	211
8.5.8	Instrumentation and Machine Control	212
8.5.9	Further Documents	213
8.6	Meeting Milestones	213
8.6.1	Design Review Meeting	214
8.6.2	Safety Review Meeting	214

8.6.3	Pre-Inspection-Meeting (PIM)	217
8.7	Summary	219
9	Execution Phase Part 2: Manufacturing and Inspection	221
9.1	Schedule Monitoring (Expediting)	222
9.2	Document Review	222
9.2.1	Lateral Vibrations and Running Stability	223
9.2.2	Torsional Vibrations	225
9.2.3	Pulsation Study	226
9.2.4	Foundation and Nozzle Loads	227
9.2.5	Control and Regulation	227
9.3	Quality Monitoring	229
9.3.1	Material and Component Testing	230
9.4	Manufacturing Controls	234
9.4.1	Hydrostatic Test of Pressure-Bearing Components	234
9.4.2	Leakage Test of Pressure-Bearing Components	235
9.4.3	Visual Inspection	236
9.4.4	Repairs to Pressure-Bearing Cast Components	236
9.4.5	Balancing of Rotor Components and Rotors	238
9.4.6	Over-Speed Test	240
9.4.7	Run-Out Test	240
9.4.8	Dimensional Inspection	241
9.4.9	Clearance Control (Installation Test)	241
9.4.10	Baseline Measurements for Tube Bundle Heat Exchangers	243
9.4.11	Oil and Fat Free Assembly	243
9.5	Functional Tests and Test Runs	243
9.5.1	Mechanical Test Run	244
9.5.2	Thermodynamic Test Run	245
9.5.3	Mechanical Post-Test Inspection	247
9.5.4	Further Functional Tests	248
9.5.5	Testing of Electrical and Electronic Systems	250
9.5.6	Final Assembly of the Machine Unit	251
9.5.7	Final Inspection and Transport Preparation	251
9.6	Operating and Maintenance Manual	253
9.7	Spare Parts Lists	255
9.8	Final Documentation	256
9.9	Preparation for Assembly	257
9.10	Experiences	259
9.11	Summary	259

10	Machine Assembly	261
10.1	Responsibilities	262
10.2	Quality Assurance Elements	263
10.2.1	Assembly Checklist (ITP)	263
10.2.2	Clarification and Defect List	264
10.2.3	Daily Logs	267
10.2.4	Assembly Meeting	267
10.3	Goods Receipt and Storage	269
10.4	Foundation Preparation	270
10.5	Machine Placement and Rough Alignment	271
10.6	Assembly of Vessels and Supply Systems	272
10.7	Precision Alignment of Machine Train	273
10.8	Pipeline Installation	275
10.9	Ventilation, Drainage, Safety Fittings	277
10.10	Insulation and Trace Heating	277
10.10.1	Touch Protection	277
10.10.2	Insulation of Pipelines, Vessels and Devices	278
10.10.3	Insulation of Steam Turbines	278
10.11	Electrical Installation, Instrumentation	279
10.12	Noise Protection and Air Filters	280
10.12.1	Noise Protection Hoods and Air Filters	280
10.12.2	Pipe Installations	281
10.13	Walkability	282
10.14	Supply Systems	283
10.14.1	Oil Supply Systems	283
10.14.2	Seal Gas Systems	285
10.14.3	Other Supply Systems	285
10.15	Further Functional Tests	286
10.15.1	Motor Solo Run	286
10.15.2	Shaft Turning Devices	286
10.15.3	Turbine Solo Run	287
10.16	Coupling Assembly	287
10.17	Mechanical Completion	287
10.18	Experiences	288
10.19	Summary	289
11	Initial Commissioning	291
11.1	Cold Commissioning (Pre-Commissioning)	292
11.1.1	Staff Training	292
11.1.2	Reciprocating Compressors	293
11.1.3	Turbo and Screw Compressors	293
11.1.4	Blowing Out Fresh Steam Lines	294

11.1.5	EC Declaration of Conformity	294
11.2	Declaration of Operational Readiness	295
11.3	Preparatory Work for Start-Up	296
11.4	Hot Commissioning	298
11.5	Warranty and Guarantee Runs	300
11.6	Acceptance and Remaining Points	301
11.7	Summary	302
12	Operation and Maintenance	303
12.1	Maintenance Strategy	303
12.2	The Running Machine Train	305
12.3	Machine Monitoring	305
12.3.1	Machine Monitoring Measurement Parameters	306
12.3.2	Condition Monitoring Systems	307
12.4	Maintenance and Inspection	309
12.4.1	Evaluation of Machine Vibrations	309
12.4.2	Measures during Machine Operation	310
12.4.3	Measures During Downtime	311
12.5	Revisions to the Machine Train	311
12.5.1	Technical Revision Planning	312
12.5.2	Revision Management	315
12.5.3	Spare Parts Provision	316
12.5.4	Materials and Tools	317
12.5.5	Preparatory Measures for the Revision	317
12.5.6	Disassembly and Cleaning	318
12.5.7	Inspection	318
12.5.8	Repairs and Rework	319
12.5.9	Components Requiring Monitoring	319
12.5.10	Improvement Measures	320
12.5.11	Reassembly	320
12.5.12	Recommissioning	320
12.5.13	Documentation	321
12.6	Questions About Warranty and Guarantee	322
12.7	Capacity Expansions and “Revamp”	322
12.8	Summary	324
13	Appendix	327
13.1	Thermodynamic Calculation of Turbo Compressor Stages	327
13.1.1	Thermodynamics of the Compression Process	328
13.1.2	Thermodynamic Characteristics	330
13.1.3	Calculation Experiences	333
13.1.4	Extension to Performance Maps	334

13.1.5	Dimensionless Numbers of Radial Compressors	334
13.2	Abbreviation Directory	337
13.2.1	General Abbreviations	337
13.2.2	Units and Formula Symbols	340
13.3	Glossary	341