

Contents

1	Preface	1
2	The Project Management Office (PMO)	3
2.1	The Project Management Office—A Definition	3
2.2	10 Good Reasons for a PMO	7
2.2.1	Professional Project Management	7
2.2.2	Standardization	7
2.2.3	Support for Project Managers	8
2.2.4	Relief for Project Teams	8
2.2.5	Promotion of Communication	9
2.2.6	Alignment of Projects with Corporate Strategy	9
2.2.7	Promotion of Project Management Culture	10
2.2.8	Knowledge Database and Best Practices	10
2.2.9	Project Management Tools and Infrastructure	11
2.2.10	Preventing Failure and Increasing Effectiveness	11
2.3	Before Implementation—Preparations	12
2.3.1	Power Leads to Action	12
2.3.2	Prerequisites for a Successful Start of a PMO Implementation	14
	References	18
3	Classification Options for PMO	21
3.1	The Size	21
3.1.1	The Project Manager's Desk	22
3.1.2	Project Secretariat and/or Additional Workforce	22
3.1.3	Project Management Team	23
3.1.4	Several Employees in the Project Management Office	23
3.1.5	Determining the Size of a Project Management Office	23
3.2	The Duration of Existence	24
3.2.1	The Temporary Project Management Office	25
3.2.2	The Permanent Project Management Office	25

3.3	The Organizational Integration	25
3.3.1	Level-1 Project Management Office (Project or Program Level)	26
3.3.2	Level-2 Project Management Office (Department Level)	26
3.3.3	Level-3 Project Management Office (Company Level).	27
3.3.4	Choosing the Suitable Variant	27
3.4	The Functions.	28
3.4.1	The Supportive Project Management Office (Supportive-PMO)	28
3.4.2	The Controlling Project Management Office (Controlling-PMO)	28
3.4.3	The Directive Project Management Office (Directive-PMO) . . .	28
3.4.4	Choosing the Suitable Variant	29
3.5	The Types of Projects or Approaches.	29
3.6	The Internal/External PMO	30
3.6.1	The In-house PMO	30
3.6.2	The Outsourced PMO	30
3.7	Combination of Distinguishing Features	32
	References.	32
4	Correct Positioning of the PMO	33
4.1	Where is the Right Place in the Company?	33
4.2	Who is the Right Woman/Man?	35
	References.	38
5	Tasks and Responsibilities of the PMO.	39
5.1	Functions for the Project Itself.	41
5.1.1	Immediate Help for Poorly Running Projects	41
5.1.2	Assistant Activities	41
5.1.3	Project Support and Project Management	42
5.1.4	Processes, Standards, and Methodologies for Project Management	43
5.1.5	Scope Management	45
5.1.6	Support in Project Application or Project Proposal Creation . . .	45
5.1.7	Support in the Creation of the Project Assignment	46
5.1.8	Project Initiation and Start.	47
5.1.9	Support in Conducting Kick-off Meetings	48
5.1.10	Resource Management.	48
5.1.11	Support in the Creation of Project Plans	49
5.1.12	Participation in Cost Estimation	50
5.1.13	Support in Cost Tracking	50
5.1.14	Support in Determining Actual Times	51
5.1.15	Support in Project Management/Project Controlling	52

5.1.16	Support in Reporting	53
5.1.17	Support in Conducting Project Review Meetings	53
5.1.18	Organization of Meetings	54
5.1.19	Management of Project Documents.	55
5.1.20	Project Marketing	55
5.1.21	Procurement.	56
5.1.22	Quality Management	57
5.1.23	Benchmarking	57
5.1.24	Risk Management	58
5.1.25	Change Management	59
5.1.26	Promoting Problem Solving	60
5.1.27	Conducting Project Audits.	60
5.1.28	Project Completion	61
5.2	Functions in the Area of Tools and Infrastructure	62
5.2.1	Development of Software Standards	62
5.2.2	Identification of Software Needs	63
5.2.3	Selection and Procurement of Software.	63
5.2.4	Implementation, Administration and Maintenance of Software.	64
5.2.5	Support in the Use of Software	64
5.2.6	Financing of Software Tools	65
5.2.7	Interfaces to Other Systems.	65
5.2.8	Establishment and Maintenance of a Project Space and a Project Website.	65
5.2.9	Determining the Requirements for Work Environments	66
5.2.10	Determining the Requirements for Various Facilities	67
5.2.11	Integration of AI Technologies into Project Management.	67
5.3	Functions for the Project Team	68
5.3.1	Communication	69
5.3.2	Increasing Human Resources (Augmentation)	69
5.3.3	Mentoring	70
5.3.4	Consulting and Coaching.	70
5.3.5	Training	71
5.3.6	Conflict Management.	72
5.4	Functions for Project Managers.	72
5.4.1	Hiring of Project Managers	72
5.4.2	Assignment of Project Managers to Projects.	73
5.4.3	Mentoring for Inexperienced Project Managers	73
5.4.4	Creating Opportunities for Mutual Assistance	74
5.4.5	Description of Project Management Positions	75
5.4.6	Evaluation of Project Managers.	76

5.4.7	Project Management Career Path and Profession of the Project Manager.	76
5.4.8	Escalation Path for Problems.	77
5.4.9	Line Management for Project Managers	78
5.4.10	Support for Project Managers who are also Team Members.	78
5.4.11	Support for People Leading Multiple Projects Simultaneously	79
5.5	Functions for the Entire Company.	79
5.5.1	Knowledge Management.	80
5.5.2	Development of Training Plans	81
5.5.3	Project Portfolio Management.	82
5.5.4	Improving Project Performance.	84
5.5.5	Support in Assessing Project Management Maturity.	84
5.5.6	Implementation of a Team-Oriented Compensation System.	85
5.5.7	Tasks Related to Key Performance Indicators.	86
5.5.8	Ensuring Strategy Alignment.	87
5.5.9	Ensuring Economic Efficiency (Business Case)	87
5.5.10	Establishing Project Governance Structures	88
	References.	90
6	Finding the Area of Responsibility, Implementing and Establishing the PMO.	93
6.1	Where to Start?	93
6.2	How Long Can/Should the Implementation of the PMO Take?	94
6.3	Which Premises?	95
6.4	Where are the Interfaces?.	96
6.5	What is the Correct First Area of Responsibility?	98
6.6	How does the PMO’s Position Become Established?	100
6.7	What is the Strategic End Goal?	102
6.8	Marketing for the PMO—Is It Necessary?	104
6.9	Integrative PMO.	106
	References.	107
7	Success Factors and Acceptance	109
	References.	112
8	Case Studies.	113
8.1	Case Study Portfolio Management	113
8.2	Case Study Top-Down	114
8.3	Case Study Directive-PMO	115
8.4	Case Study Bottom-Up	116
8.5	Case Study Level-1 PMO	117
8.6	Case Study Participation	118

8.7	Case Study PMO Team	118
8.8	Case Study Communication.	119
8.9	Case Study Marketing	120
8.10	Case Study Level-2 PMO	121
8.11	Case Study Distributed PMO.	122
8.12	Case Study Controlling-PMO	123
8.13	Case Study Acceptance	124
8.14	Case Study Standardization	125
8.15	Case Study Agile and Traditional Methods	126
8.16	Case Study of Internationally Distributed PMO	126