

Contents

Part I Engineer-to-order Projects

1	The Project Management Process	1
1.1	Project Management: A Process-Based Approach	3
1.2	Operations Management and Project Management	7
1.3	Types of Projects.....	10
1.4	Managing Innovation	10
2	Management of Contract Work	15
2.1	Legal Aspects and Contract Administration.....	15
2.2	Types of Contract Work	16
2.3	The Life Cycle of Contract Work Orders	19
2.4	The Organization of ETO Companies	22
2.5	From Engineering to Manufacturing	24
3	Product Design	29
3.1	Delivering a New Product.....	29
3.2	The Stages of NPD	30
3.3	Managing NPD	33
3.4	Platform Management	36
4	Service Design	41
4.1	The Quality of Service.....	41
4.2	Designing Service Content	43
4.3	Designing Service Delivery	44
4.4	Process-Based Service Improvement.....	46

Part II Managing Project Variables

5 Managing a Project	51
5.1 Breakdown Structures	51
5.2 Project Planning and Control	57
5.3 Project Risk Management	58
5.4 Managing a Project Portfolio	62
6 Project Strategy Management.....	65
6.1 Strategic Planning.....	65
6.2 Project Management Strategies.....	67
6.3 Project Management Performances.....	71
7 Project Quality Management	77
7.1 Designing with the Customers	77
7.2 Designing with the Suppliers	81
7.3 Design for Manufacturability	84
7.4 Reducing Variety	86
7.5 Simultaneous Engineering.....	92
7.6 Reverse Engineering.....	93
8 Project Time Management.....	97
8.1 Time Representation: Gantt Chart and Network Diagram.....	97
8.2 Network Techniques: CPM, MPM, PERT, GERT, VERT	101
8.3 CPM: Activity Scheduling and Float Analysis	103
9 Project Organization and Resource Management	109
9.1 Company-Wide Project Management	109
9.2 Organizational Structures for Project Management.....	110
9.3 The Role of the Project Manager.....	115
9.4 Definition of Responsibilities and Conflict Management.....	118
10 Project Cost Management.....	121
10.1 Types of Project Costs.....	121
10.2 Cost Estimating and Project Budget Calculation.....	122
10.3 Cost Budgeting: Budget Breakdown Structure, Baseline, Cost Accounts	125
10.4 Cost Control and Variance Analysis	129
10.5 Capital Budgeting: Analysis and Evaluation of an Investment Project	132
10.6 Project Financing.....	135

Part III International Contracting

11 Project Initialization..... 141
F. Cozzi

11.1 The Commercial Phase..... 141

11.2 Offshore Technical Phase 153

11.3 Analysis of Commercial Offer 156

11.4 Technical Specification Analysis 160

11.5 Initial Planning 164

12 Project Execution Phase..... 177
F. Cozzi

12.1 Project Manager Role..... 177

12.2 Project Monitoring 181

12.3 Onshore Phase 187

12.4 Contract Closing..... 195

13 Project Risk Management..... 199
F. Cozzi

13.1 Risk Process 199

13.2 Risk Evaluation 202

13.3 Risk Monitoring 206

14 Snapshots of PM: Pictures From PM World 211

References..... 225