

# Contents

<b>Introduction</b>	<b>9</b>
About this book	9
Aim of this book	10
Target audience	10
Prerequisites	10
Structure of the book	10
Use of colors, symbols and formats	11
<b>1 Standards and norms in project management</b>	<b>13</b>
Overview	13
PMI Project Management Body of Knowledge	16
PRINCE2®	20
ISO 21502	22
DIN 69901	23
IPMA Individual Competence Baseline	24
Green Project Management P5	26
Agile Standards	27
Modern Project Management	28
<b>2 Process models for plan-based project management</b>	<b>31</b>
What does traditional mean here?	31
Common characteristics of plan-based process models	34
Sequential process models	41
Concurrent process models	44
Repetitive process models	46
Practical examples and case studies	50
<b>3 Plan-based project management – tools, methods and ongoing tasks</b>	<b>53</b>
Introduction	53
Project initialization and definition	53
Project planning	82
Project controlling	106
Project closure	118
Ongoing project management tasks	126
Practical examples and case studies	160
<b>4 Agile project management</b>	<b>169</b>
Agile manifesto and agile values	169
Scrum	174
Scaled Scrum	200
Kanban	209
Lean project management and theory of constraints	221
More agile process models	237
Practical examples and case studies	244

<b>5 Hybrid project management</b>	<b>261</b>
Introduction	261
Development of individual process models for successful project management	269
Sequential application of different process models	284
Parallel application of plan-based and agile process models	288
Integrated application of different process models	296
ScrumBan	299
Software tools in hybrid projects	300
Practical examples and case studies	301
<b>6 Leadership</b>	<b>323</b>
Introduction to leadership and team development	323
Goals of leadership and team development	324
Leadership concepts and styles	324
Motivation	330
Team composition and team development	335
Communication	340
Conflicts and crises	342
Lateral leadership	345
Leadership in agile environments	353
Practical examples and case studies	358
<b>7 Interfaces of hybrid projects to programs and portfolios</b>	<b>365</b>
Overview	365
Program management	371
Portfolio management	373
Characteristics of agile and hybrid program and portfolio management	376
Practical examples and case studies	379
<b>8 Toolbox</b>	<b>383</b>
Introduction	383
I Initialization	386
D Definition	406
P Planning	437
M Monitoring and control	464
C Closing	506
<b>9 Glossary</b>	<b>515</b>
<b>10 Certificate Modern Project Management</b>	<b>527</b>
Norms and standards (1 question)	528
Process models (3 questions)	528
Plan-based project management incl. ongoing tasks (16 questions)	529
Agile project management (16 questions)	531
Hybrid project management (9 questions)	533
Leadership (5 questions)	535
Solutions	535

<b>11 Solutions to the exercises and case studies</b>	<b>537</b>
Case study 2.1: Definition of quality gates	537
Case study 2.2: Traceability in the V-model	538
Case study 2.3: Prototype planning spiral model	540
Case study 3.1: Exercises for project initialization and definition	540
Case study 3.2: Exercises for project planning	542
Case study 3.3: Exercises for project control	545
Case study 3.4: Exercises for project closure	547
Case study 3.5: Exercises for ongoing project management tasks	547
Case study 4.1: Sprint backlog	549
Case study 4.2: Synchronization of several teams	549
Case study 4.3: Customer and technical design requirements	550
Case study 4.4: Large-scale project with Scrum	551
Case study 4.5: Daily Scrum	551
Case study 4.6: Overload due to incorrect velocity	552
Case study 4.7: Agile scaling with Nexus	553
Case study 4.10: Flow optimization	554
Case study 4.11: Cumulative flow	555
Case study 4.12: Optimizing bottlenecks	555
Case study 4.13: Exercise replanning a project according to critical chain project management	556
Case study 5.1: Criteria and selection of an organization-specific process model	557
Case study 5.2: Situation analysis and target definition	558
Case study 5.3: Development of an organization-specific process model for successful project management	559
Case study 5.4: Introduction of a new process model	559
Case study 5.5: Agile project management in the construction industry	560
Case study 5.6: Plan-based project with Kanban	560
Case study 5.7: Agile or hybrid large-scale project?	561
Case study 5.8: Failed introduction of a new process model	563
Case study 5.9: Hybrid product development process	564
Case study 6.1: Team selection	565
Case study 6.2: Communication within the team	566
Case study 6.3: Project vision and participation	566
Case study 6.4: Motivation	567
Case study 6.5: Escalation	568
Case study 7.1: Project comparison with the utility value analysis	568
Case study 7.2: Hybrid program and portfolio management	570
<b>Bibliography</b>	<b>571</b>
<b>Index</b>	<b>575</b>