

Content overview

- 0 About this book15
- 1 Basics of Project Management19
- 2 Initialisation phase.....33
- 3 Definition phase45
- 4 Plannning phase91
- 5 Controlling phase139
- 6 Closure phase155
- 7 Cross-phase competences161
- 8 An overview of the Agile world229
- 9 Overview ICB4 elements and mapping to chapters241
- 10 Abbreviations247
- 11 Tables and figures.....249
- 12 Index of keywords255

Table of Contents

Foreword to the 3rd edition.....5

0 About this book.....15

0.1 Target group and foundation15

0.2 How to read this book.....15

0.2.1 Structure and layout.....15

0.2.2 Application and didactical concept.....15

0.3 Literature.....17

1 Basics of Project Management.....19

1.1 Terminology20

1.2 Project management office21

1.3 Project types22

1.4 Project success / Project management success23

1.5 Project management approaches and process models.....24

1.5.1 Sequential PM approach.....24

1.5.2 Iterative PM approach.....24

1.5.3 Incremental PM approach.....24

1.5.4 Agile PM approach.....25

1.5.5 Hybrid PM approach25

1.5.6 Evolutionary PM approach.....26

1.5.7 Bottleneck-orientated PM approach.....26

1.6 Standards in project management.....27

1.6.1 Series of norms DIN 69900, 69901 and 69909.....27

1.6.2 The ISO 21500 family28

1.6.3 PMBOK® Guide.....28

1.6.4 PRINCE2®.....28

1.6.5 PM²29

1.6.6 ICB 4.029

1.6.7 Project management manual.....29

1.7 Literature.....30

2 Initialisation phase.....33

2.1 Selection of projects33

2.1.1 Vision, mission, strategy33

2.1.2 Evaluation of the project idea.....35

2.1.3 Success factors.....36

2.1.4 Benefit analysis.....37

2.2 Project definition38

2.2.1 Business case.....38

2.2.2 Project profile.....38

2.2.3 Project canvas39

2.3 Literature.....42

3	Definition phase	45
3.1	How does a project begin? Project start	45
3.2	Project environment and stakeholders	47
3.2.1	Environment analysis	48
3.2.1.1	Environmental factors – legal conditions	50
3.2.1.2	Hazard analysis	53
3.2.1.3	Environmental factors – culture and values	53
3.2.1.4	Environmental factor – sustainability	55
3.2.1.5	SWOT analysis	57
3.2.2	Stakeholder management	60
3.3	Requirements and objectives	67
3.3.1	Requirements	67
3.3.2	Objectives	69
3.3.2.1	Objective definition, target values	69
3.3.2.2	Objective functions, objective types	70
3.3.2.3	Objective formulation, objective relationships	73
3.4	Project phases	75
3.5	Organisation and information	78
3.5.1	Project organisation	78
3.5.1.1	Functional or influential project organisation	78
3.5.1.2	Matrix project organisation	79
3.5.1.3	Autonomous or pure project organisation	80
3.5.1.4	Steering committee	81
3.5.2	Congruence principle in corporate governance	82
3.5.2.1	Project roles	82
3.5.2.2	TCA matrix	82
3.5.2.3	Responsibility matrix	83
3.5.3	Information management	84
3.5.4	Document management	85
3.6	Literature	87
4	Plannning phase	91
4.1	Scope	92
4.1.1	Structuring the scope	92
4.1.2	Procedure for creating the WBS	100
4.1.3	Definition of work packages	100
4.2	Time	102
4.2.1	Process	102
4.2.2	Elements in the network diagram	104
4.2.3	Calendaring	108
4.2.4	Optimising the network diagram	110
4.3	Resources	110
4.3.1	Resource types	111
4.3.2	Resource planning process	111
4.3.3	Estimation methods	115
4.4	Cost and finance	116

4.4.1	Cost type, cost centre, cost unit.....	117
4.4.2	Cost planning	118
4.4.3	Cost histogram and total cost curve.....	119
4.5	Contractual aspects of project work.....	120
4.5.1	Procurement	120
4.5.1.1	Make-or-buy decision	121
4.5.1.2	Types of requests	122
4.5.2	Contracts, types of contracts	122
4.5.3	Default of services and performance	123
4.5.4	Acceptance	124
4.6	Risk and opportunity	125
4.6.1	Risk and opportunity – basics.....	125
4.6.2	Process	126
4.7	Quality.....	131
4.7.1	Principles of quality management.....	131
4.7.2	Process (tasks of quality management).....	132
4.7.3	Deming cycle	135
4.7.4	Acceptance criteria	135
4.8	Literature.....	136
5	Controlling phase.....	139
5.1	Project controlling	139
5.1.1	Progress measurement.....	140
5.1.2	Integrated project controlling.....	142
5.1.2.1	Earned Value Analysis (EVA)	143
5.1.2.2	Milestone trend analysis (MTA)	146
5.1.2.3	Cost trend analysis (CTA).....	147
5.1.3	Control measures.....	148
5.2	Reporting in the project – the status report.....	149
5.3	Configuration management and change management.....	150
5.4	Literature.....	152
6	Closure phase	155
6.1	Project closure	155
6.2	Literature.....	159
7	Cross-phase competences	161
7.1	Self-reflection and self-management.....	161
7.1.1	Reflection of one's own team role.....	161
7.1.2	Self-management.....	162
7.1.3	Dealing with stress.....	163
7.2	Personal integrity and reliability	166
7.2.1	Personal approach to mistakes (error culture).....	167
7.2.2	Reliability, trust, and a leap of faith	167
7.2.3	Ethics and personal values	168
7.2.3.1	Descriptive and normative ethics.....	169
7.2.3.2	Ethics and project management	170

7.3	Personal communication	172
7.3.1	Communication models and types.....	172
7.3.2	Communication channels	175
7.3.3	Perceptual disorder.....	177
7.3.4	Facilitate open communication	177
7.3.4.1	Question types and techniques	177
7.3.4.2	Active listening.....	178
7.3.4.3	Feedback.....	179
7.3.5	Virtual Teams	181
7.4	Relationships and engagement	182
7.4.1	Motivation and motivating	182
7.4.2	Maslow's hierarchy of needs	183
7.4.3	Herzberg's two-factor theory.....	184
7.4.4	Self-determination theory according to Deci & Ryan	185
7.5	Leadership.....	188
7.5.1	Leadership styles.....	188
7.5.1.1	Typology according to K. Lewin.....	188
7.5.1.2	Leadership continuum according to Tannenbaum & Schmidt	189
7.5.1.3	Managerial Grid Modell (Blake & Mouton).....	191
7.5.1.4	Situational Leadership II (K. Blanchard)	192
7.5.2	Laterale Leadership	195
7.5.3	Leadership roles	195
7.5.4	Management concepts	197
7.5.5	Management responsibilities and duties of the project manager.....	197
7.6	Teamwork.....	198
7.6.1	Team concept	198
7.6.2	Team development	201
7.6.3	Success factors in team work	202
7.6.4	Specific team effects.....	202
7.6.5	Team learning	203
7.7	Conflict and crisis	204
7.7.1	Definition.....	204
7.7.2	Causes of conflict	205
7.7.3	Conflict escalation.....	205
7.7.4	Action strategies in the case of conflict.....	207
7.7.5	Cooperative conflict resolution as a strategy for action	209
7.8	Negotiation	210
7.8.1	Negotiation – concept and situation.....	210
7.8.2	The Harvard Concept	211
7.9	Resourcefulness.....	213
7.9.1	Problem solving – process and methods.....	213
7.9.1.1	Cause-effects diagram	214
7.9.1.2	Pareto analysis	215
7.9.1.3	FMEA.....	216
7.9.2	Creativity methods	217
7.9.2.1	The 635 method	217

7.9.2.2	Brainstorming.....	218
7.9.2.3	Morphological matrix.....	218
7.9.2.4	Brainstorming paradox.....	219
7.10	Results orientation.....	219
7.10.1	Perspective: project	219
7.10.2	Perspective: project management	219
7.11	Change and transformation.....	220
7.11.1	Techniques for change management.....	221
7.11.2	Choice of approach.....	222
7.12	Literature	223
8	An overview of the Agile world.....	229
8.1	Scrum	230
8.1.1	Timeboxing	231
8.1.2	Roles.....	231
8.1.3	Scrum Events.....	232
8.1.3.1	Sprint	232
8.1.3.2	Sprint Planning	233
8.1.3.3	Daily Scrum	233
8.1.3.4	Sprint Review.....	233
8.1.3.5	Sprint Retrospective	233
8.1.4	Scrum Artefacts.....	235
8.1.4.1	Product Backlog.....	235
8.1.4.2	Sprint Backlog.....	237
8.1.4.3	Increment.....	237
8.2	Kanban	238
8.3	Literature.....	239
9	Overview ICB4 elements and mapping to chapters.....	241
10	Abbreviations	247
11	Tables and figures	249
11.1	Tables.....	249
11.2	Figures	251
12	Index of keywords.....	255