

# Table of Contents

<b>Acknowledgements.....</b>	<b>11</b>
<b>1 Introduction.....</b>	<b>13</b>
<b>2 Management summary: More projects in less time .....</b>	<b>17</b>
2.1 Initial situation .....	17
2.2 New approach for multi-project organizations .....	22
2.3 Challenges in the change process .....	26
<b>Part 1 Current Reality in Multi-project Organizations.....</b>	<b>29</b>
<b>3 Unreliability and long delivery times .....</b>	<b>31</b>
3.1 Damages through unreliability in project management.....	31
3.2 The implications of long project lead times .....	35
3.3 Losses on internal projects.....	35
3.4 Are costs/specifications more "valuable" than time? ...	36
3.5 Benefits and uses of improvement .....	37
<b>4 Variability, Murphy's Law, and harmful management mechanisms .....</b>	<b>39</b>
<b>5 WIP and resource allocation.....</b>	<b>43</b>
5.1 The matrix (resources/projects).....	43
5.2 Scarce resources/efficient use.....	44
5.3 Fighting for resources.....	50
5.4 The resource manager's pressure to decide .....	53
5.5 Bad multitasking.....	53
5.6 Thinly spread resources .....	54
5.7 Desynchronization.....	57
5.8 Lack of focus and multitasking in management and support functions.....	59
5.9 High WIP creates long project durations and high costs...	61
5.10 Immediate project launches.....	63
5.11 WIP vicious circle.....	64
5.12 Poor preparation and mistakes.....	66
5.13 Ailing projects have priority .....	69

<b>6</b>	<b>Project planning and management .....</b>	<b>71</b>
6.1	Deadlines and milestones .....	71
6.2	Safety buffers in the project plan .....	73
6.3	Parkinson's Law .....	76
6.4	Resource allocation according to plan .....	81
6.5	Student syndrome.....	83
6.6	Vicious circle of safety buffers .....	84
6.7	Delays at points of integration .....	85
6.8	Early deliveries? Late deliveries! .....	86
<b>7</b>	<b>Operation and decision conflicts.....</b>	<b>89</b>
<b>8</b>	<b>Worksheets and templates.....</b>	<b>93</b>
8.1	The organization's current situation .....	93
8.2	Project reliability .....	95
8.3	Implications: Damage to your business.....	96
8.4	Potential benefits.....	98
8.5	Need for action and obstacles .....	100
8.6	Management mechanisms .....	101
8.7	Operation and decision conflicts .....	112
8.8	Cause and effect .....	116
8.9	Conclusion .....	126
<b>9</b>	<b>Summary and outlook .....</b>	<b>127</b>
9.1	Variability .....	127
9.2	Projects compete for resources, vicious circle of WIP..	128
9.3	Efficiency before effectiveness .....	129
9.4	Parkinson's Law .....	130
9.5	Conclusion .....	131
9.6	Requirements for effective project and multi-project management .....	134
	<b>Part 2 The Future in Multi-project Management.....</b>	<b>135</b>
<b>10</b>	<b>Core problem: Local optimization.....</b>	<b>137</b>
<b>11</b>	<b>Solution: Top priority!? .....</b>	<b>145</b>

<b>12</b>	<b>Managing WIP .....</b>	<b>151</b>
12.1	Staggering projects at the constraint .....	152
12.2	Management as a constraint.....	155
12.3	Virtual Drum .....	163
12.4	Benefits .....	167
12.5	Summary.....	171
<b>13</b>	<b>Planning explicit safety buffers.....</b>	<b>177</b>
13.1	Bundling safety buffers .....	179
13.2	Relay runner principle .....	180
13.3	How much safety buffer?.....	181
13.4	Project and integration buffer .....	181
13.5	An aside: Critical path and critical chain.....	182
13.6	In practice.....	184
13.7	Summary .....	185
<b>14</b>	<b>Operational management with robust and synchronized tactical priorities .....</b>	<b>187</b>
14.1	The necessity of tactical priorities.....	187
14.2	Requirements for tactical priorities .....	190
14.3	Identifying tactical priorities .....	191
14.4	Task management .....	197
14.5	Project management .....	201
14.6	Effects on atmosphere and working relationships.....	206
14.7	Top management intervention.....	206
14.8	Project status.....	208
14.9	Warnings and cautions .....	211
14.10	Summary .....	212
<b>15</b>	<b>PROJECTSFLOW® – Summary.....</b>	<b>217</b>
<b>16</b>	<b>Worksheets and templates.....</b>	<b>225</b>
16.1	Cause & effect.....	225
16.2	Resolved operation and decision conflicts .....	233
16.3	Benefits .....	244
16.4	Negative side effects.....	245
16.5	Obstacles/stumbling blocks during implementation.....	245

<b>Part 3 Transformation .....</b>	<b>247</b>
<b>17 Introduction: Transformation .....</b>	<b>249</b>
<b>18 From a conventionally run to a high-performance organization.....</b>	<b>253</b>
<b>19 Phase 1: Reducing WIP.....</b>	<b>261</b>
19.1 Step 1.1: Freezing projects.....	266
19.2 Step 1.2: Accelerating projects.....	274
19.3 Step 1.3: Defrosting projects .....	280
19.4 Step 1.4: Starting new projects .....	285
19.5 Phase 1 Summary.....	288
19.6 Conclusion .....	292
<b>20 Phase 2: Good Preparation.....</b>	<b>293</b>
20.1 Step 2.1: Thoroughly prepare active projects .....	297
20.2 Step 2.2: Defining good preparation .....	303
20.3 Step 2.3: Dealing with worried clients .....	305
20.4 Phase 2 Summary.....	307
20.5 Conclusion .....	309
<b>21 Phase 3: Transforming Planning .....</b>	<b>311</b>
21.1 Step 3.1: Creating project network plans .....	313
21.2 Step 3.2 Explicit safety buffers, critical chain .....	323
21.3 Step 3.3: Staggering projects.....	328
21.4 Step 3.4: Integrating new projects.....	332
21.5 Phase 3 Summary.....	334
21.6 Conclusion .....	336
<b>22 Phase 4: Transforming management.....</b>	<b>339</b>
22.1 Step 4.1 Progress reporting .....	342
22.2 Step 4.2: Task management .....	348
22.3 Step 4.3: Project management.....	350
22.4 Step 4.4: Top management.....	353
22.5 Step 4.5: Adjusting speed .....	358
22.6 Phase 4 summary .....	360
22.7 Conclusion .....	363

<b>23</b>	<b>Phase 5: Clients and suppliers .....</b>	<b>365</b>
23.1	Step 5.1: Mitigating and reducing harmful client influences .....	366
23.2	Step 5.2: Outsourced sub-projects.....	368
23.3	Step 5.3: Fast and reliable suppliers .....	371
23.4	Phase 5 Summary.....	373
23.5	Conclusion .....	374
<b>24</b>	<b>Phase 6: Increasing capacity .....</b>	<b>375</b>
24.1	Step 6.1: Improving processes .....	380
24.2	Step 6.2: Developing resources .....	386
24.3	Step 6.3: Sprint.....	389
24.4	Phase 6 Summary.....	393
24.5	Conclusion .....	394
<b>25</b>	<b>Transformation process – Summary .....</b>	<b>395</b>
<b>26</b>	<b>QuiStainable Change.....</b>	<b>399</b>
26.1	Resistance to change .....	399
26.2	Requirements for significant improvement initiatives ....	400
26.3	WIP improvement .....	402
26.4	High speed implementation.....	403
<b>27</b>	<b>Summary and Outlook .....</b>	<b>405</b>
<b>28</b>	<b>References .....</b>	<b>409</b>
28.1	Reference list.....	409
28.1	Further reading .....	409
<b>29</b>	<b>Index .....</b>	<b>411</b>