

Contents

Foreword — VII

Acknowledgements — IX

About the Authors — XXI

Part I: Laying the Groundwork

Chapter 1

Introduction and Definitions — 3

- 1.1 Introduction — 3
- 1.2 Definitions — 4
 - 1.2.1 Process Machinery — 4
 - 1.2.2 Commissioning Explained — 7
 - 1.2.3 Asset Management (AM) — 9

Chapter 2

Project Development and Risk — 13

- 2.1 Project Phases — 13
 - 2.1.1 Project Development — 13
 - 2.1.2 Approaches to Project Execution — 15
 - 2.1.3 Charter – Operating Standards Are Needed to Define Asset Availability Goals — 16
 - 2.1.4 Project Execution — 18
- 2.2 Process Plant Machinery Project Phases — 22
 - 2.2.1 Commissioning and Startup — 23
 - 2.2.2 Reducing the Delay Potential — 23
 - 2.2.3 Determining Vendor Responsibility — 23
 - 2.2.4 Exceptions to the Rule — 25
 - 2.2.5 Reducing Risk by Using a Package Concept — 25
- 2.3 Risk – The Function of Probability and Loss Severity — 27
 - 2.3.1 Probabilities — 27
 - 2.3.2 Risk — 29
- Appendix 2.A — 39

Chapter 3

Planning — 42

- 3.1 The Task — 42
- 3.2 Organization — 42

3.3	Startup Management Tools and Resources —	44
3.4	Planning —	46
3.4.1	Typical Schedules Are Easily Established —	46
3.4.2	Interface Problems and Their Solutions —	49
3.4.3	Successful Interfacing Assures Equipment Goals Are Met —	51
3.5	Commissioning and Startup Review Tasks —	52
3.5.1	Documentation Review —	52
3.5.2	Documentation for Effective Progress Tracking —	54
3.5.3	Assignment of Mechanics —	63
3.5.4	Assign the Plant's Machinery Engineers —	65
3.5.5	Set Up Training Program for Special Machinery Operation and Repair —	65
3.5.6	Train the Plant's Electricians, Instrument Mechanics and Operators —	66
3.5.7	Preparation of Specific Operating Instructions for Major Unspared Machinery —	66
3.5.8	Ascertain Availability of Test Equipment for Run-In and Operation —	67
3.5.9	Identify Outside Sources for Special Testing or Balancing —	68
3.5.10	Investigate the Availability of Expert Consultants and Contract Assistance —	69
3.5.11	Investigate Plan and Facilities for Repair of Remote Vendors' Equipment —	69
3.5.12	Investigate Local Repair Facilities —	70
3.5.13	Vendor Assistance —	70
3.5.14	Arrange Preventive Maintenance Details —	71
3.5.15	Understanding the Spare Parts Situation —	71
3.5.16	Outline Lubrication Requirements —	76
3.6	Machinery Startup Review Tasks —	76
3.6.1	Building Checklists —	76
3.6.2	The Mechanical Procedures Manual —	78
	Appendix 3.A: Project coordination procedure – example excerpt —	86
	Appendix 3.B: Checking out a mechanical contractor —	87
	Appendix 3.C: Major machinery recommended insurance spare parts – Based on component failure risk —	88
	Bibliography —	92

Chapter 4

Preparation — 93

4.1	Introduction —	93
4.2	Installation Procedures Should Be Reviewed Critically —	93

4.3	Establish Machinery Acceptance Baselines with Contractor — 95
4.3.1	What “Butt Lists” Are and Are Not — 95
4.3.2	Development of the Acceptance Basis — 95
4.4	Challenges — 96
4.4.1	Process Personnel and Others Must Be Aware of Run-In Requirements — 96
4.4.2	Process Engineers — 97
4.4.3	Electrical and Instrument Engineers — 97
4.5	General-Purpose Machinery Commissioning — 98
4.5.1	Attention to General-Purpose Machinery — 98
4.5.2	General-Purpose Summary Sheets Provide Useful Reference — 98
4.5.3	Cold Alignment Estimates Are Based on Geometry and Operating Temperature — 100
4.5.4	Run-In Performance of Pumps Should Be Estimated — 100
4.6	How to Deal with Deficient Installations — 102
4.7	Make Final Acceptance a Formal Transaction — 103
4.8	Pre-startup Checks Represent Last Chance to Avert Problems — 105
4.9	Equipment Run-In Should Be Uneventful — 105
4.9.1	Special Run-In Considerations — 106
	Appendix 4.A Pump pre-grout acceptance record — 107
	Appendix 4.B Typical pump alignment correction record sheet — 108
	Appendix 4.C Typical pump installation review log — 109

Chapter 5

Reaching Consensus — 111

5.1	Special-Purpose Machinery Commissioning and Startup — 111
5.1.1	Introduction — 111
5.1.2	Machinery Requiring Personal Attention of the Startup Engineer — 111
5.1.3	Special-Purpose Commissioning Requirements – General — 112
5.2	Installation Review Should Begin Early — 112
5.2.1	Handling, Rigging and Lifting — 112
5.2.2	Job Site Receiving and Storage Protection — 115
5.2.3	Foundations and Mounting Plate Grouting — 117
5.2.4	Shaft Alignment Practices — 123
5.2.5	Piping — 125
5.2.6	Lubrication and Seal Oil System Cleaning and Flushing — 133
	Appendix 5.A: Machinery storage protection products — 147
	Appendix 5.A1 — 151

Appendix 5.B: Pickling procedure for reciprocating compressor suction piping —	152
Appendix 5.C: Machinery piping considerations —	155
Appendix 5.D: Pipe flanges and bolt-up/torque application —	156
Appendix 5.D1 —	158
Appendix 5.E: Procedure for blowing steam turbine inlet lines —	158
Appendix 5.F: Lube oil system commissioning procedure —	162

Part II: Execution

Chapter 6

Shaft Sealing Systems — 175

6.1	Introduction —	175
6.2	Risk Profile —	178
6.3	Commissioning and Startup —	181
	Bibliography —	184

Chapter 7

Commissioning and Startup (C&S) of Electric Motors — 185

7.1	Overview —	185
7.1.1	Introduction —	185
7.1.2	A-C Motor Type and Selection —	185
7.1.3	Induction Motors —	186
7.1.4	Synchronous Motors —	187
7.1.5	Motor Enclosures —	188
7.1.6	Motor Service Factor —	190
7.1.7	Insulation and Heating —	191
7.1.8	Motor Torques and Speeds —	191
7.1.9	Motor Controls —	192
7.1.10	Wiring System —	192
7.2	Commissioning and Startup —	193
7.2.1	Risk Profile —	193
7.2.2	Commissioning and Startup —	196
7.2.3	Large Motors —	198
7.2.4	Couplings —	199
7.2.5	Startup Preparation —	200
7.2.6	Initial Startup —	205
7.2.7	Motor Operation —	207

Appendix 7.A: Motor protective devices, controls and enclosures — **207**

Bibliography — **209**

Chapter 8

C&S of Mechanical Drive Steam Turbines — 210

- 8.1 Introduction — **210**
 - 8.2 The Steam Cycle — **210**
 - 8.3 Special-Purpose Steam Turbines — **211**
 - 8.4 General-Purpose Steam Turbines — **213**
 - 8.5 Risk Profiles — **213**
 - 8.6 Risk Mitigation — **216**
 - 8.7 Commissioning General-Purpose Steam Turbines — **223**
 - 8.7.1 Carbon Ring Run-in — **227**
 - 8.7.2 Casing Preparation — **227**
 - 8.7.3 Commissioning Example — **228**
 - 8.8 Special-Purpose Turbines — **230**
 - 8.8.1 Commissioning and Startup – Special-Purpose Steam Turbines — **232**
 - 8.8.2 Water Washing — **238**
- Appendix 8.A: Field storage and staging procedure for steam turbines — **241**
- Appendix 8.B: Long-term preservation steps for steam turbines — **241**
- Appendix 8.C: Procedure to safely perform the solo run of a GP steam turbine — **242**
- Appendix 8.D: General-purpose steam turbine carbon seal break-in — **250**

Chapter 9

C&S of Gas Turbines — 253

- 9.1 Overview of Key Systems — **253**
 - 9.1.1 General — **253**
 - 9.1.2 Fuel Supply Control System — **256**
 - 9.1.3 Combustion Control System — **257**
 - 9.1.4 Lube Oil System — **257**
 - 9.1.5 Starting System — **257**
- 9.2 Risk Assessment — **258**
- 9.3 Commissioning and Startup — **263**
 - 9.3.1 Final Check-Out Before Starting — **263**
 - 9.3.2 Initial Startup — **263**

- 9.3.3 Startup Control System Revisited — 269**
- 9.3.4 After the Initial Run — 272**
 - Bibliography — 272**

Chapter 10

C&S of Internal Combustion Engines — 273

- 10.1 Introduction — 273**
- 10.1.1 Speed Ranges — 273**
- 10.1.2 Engine Types and Characteristics — 274**
- 10.2 Risk Profile — 277**
- 10.3 Installation, Commissioning and Startup — 277**
 - 10.3.1 Installation — 277**
 - 10.3.2 Commissioning — 284**
- 10.4 Preparing the Initial Startup — 290**
 - 10.4.1 Initial Startup and Run-In — 292**
 - 10.4.2 Engine Startup under Normal Conditions — 293**
 - Appendix 10.A: Engine grouting procedures — 294**
 - Bibliography — 298**

Chapter 11

Commissioning of Power Transmission Components — 299

- 11.1 Drive Couplings — 299**
 - 11.1.1 Introduction — 299**
 - 11.1.2 Flexible Couplings — 299**
 - 11.1.3 Risk Profile – Why Couplings Still Fail — 301**
 - 11.1.4 Why Permanently Installed Torque Meters Make Economic Sense — 303**
 - 11.1.5 Commissioning and Startup — 305**
- 11.2 Commissioning and Startup of Special-Purpose Gearboxes — 308**
 - 11.2.1 Introduction — 308**
 - 11.2.2 What Startup Leaders Must Know About High-Speed, Special-Purpose Gear Boxes — 310**
 - 11.2.3 Instruments and Controls — 311**
 - 11.2.4 Commissioning and Startup — 312**
 - 11.2.5 Gear Inspection — 322**
 - Appendix 11.A — 325**
 - Bibliography — 326**

Chapter 12**C&S Large Multistage Reciprocating Process Compressors — 327**

- 12.1 Introduction — 327
- 12.2 Risk Profile — 328
- 12.3 The Factory Acceptance Test (FAT) — 332
- 12.4 What Reciprocating Compressor C&S Files Should Contain — 336
- 12.5 Installation — 340
- 12.5.1 Rigging and Lifting — 340
- 12.5.2 Receiving, Inspection and Storage Protection — 340
- 12.5.3 Foundation, Base Plate and Grouting — 341
- 12.5.4 Assembly and Maintenance Tools — 341
- 12.6 Commissioning — 341
- 12.6.1 Safety Precautions — 342
- 12.6.2 Prime Movers — 343
- 12.6.3 Piping Cleanliness — 343
- 12.6.4 Pipe Alignment — 344
- 12.6.5 Inlet Gas Separation and Scrubbing — 345
- 12.6.6 Shaft Alignment — 345
- 12.6.7 Lube Oil System — 345
- 12.6.8 Cooling Water System — 347
- 12.6.9 Compressor and Motor Driver — 347
- 12.7 Startup — 354
- 12.7.1 Initial Unloaded Startup — 354
- 12.7.2 Unloaded Shutdown — 358
- 12.7.3 Torqueing of Valve Cover Fasteners — 359
- 12.7.4 Startup for Break-In — 360
- 12.7.5 Compressor Cylinder Break-In — 361
- 12.7.6 Loaded Startup and Operation — 361
- 12.8 Condition Monitoring — 362
- 12.8.1 Valve Monitoring — 362
- 12.9 Shutdown — 363
- 12.9.1 Safety Concerns After Shutdown — 363
- Bibliography — 365

Chapter 13**C&S of Rotary Screw Compressors and Blowers — 366**

- 13.1 Introduction — 366
- 13.2 Blowers — 368
- 13.3 Commissioning — 371
- 13.3.1 Risk Profile — 371
- 13.3.2 Preliminaries — 374
- 13.3.3 Pre-Commissioning and Commissioning — 377

- 13.4 Initial Startup — **380**
 - Appendix 13.A: Commissioning of lube and seal oil systems – large oil-free helical screw compressor — **384**

Chapter 14

Commissioning and Startup of Turbocompressors — 387

- 14.1 Introduction — **387**
 - 14.1.1 Axial and Centrifugal Compressors — **387**
 - 14.1.2 Integrally Geared Compressors — **389**
 - 14.1.3 Expander-Compressors — **390**
- 14.2 Commissioning — **392**
 - 14.2.1 Risk Identification — **392**
 - 14.2.2 The Mechanical Run Test — **401**
- 14.3 Installation — **408**
 - 14.3.1 Storage Protection — **408**
 - 14.3.2 Foundation and Grouting — **408**
 - 14.3.3 Piping — **409**
 - 14.3.4 Shaft Alignment — **409**
 - 14.3.5 Lubrication — **410**
- 14.4 Startup — **410**
 - 14.4.1 Review of Operating Characteristics — **410**
 - 14.4.2 Starting Up — **413**
 - 14.4.3 What We Have Learnt About Starting Up a Tubocompressor Train — **429**
- 14.5 Initial Run — **429**
- 14.6 C&S of Integrally Geared Compressors — **430**
- 14.7 C&S of Turboexpanders — **430**
 - Appendix 14.A: Staging and storage protection of turbocompressors — **431**
 - Appendix 14.B1: Longer term preservation steps for turbocompressors — **432**

Chapter 15

C&S of Fans and Centrifugal Blowers — 435

- 15.1 Introduction — **435**
- 15.2 Commissioning and Startup Risks Assessed — **436**
- 15.3 Commissioning — **438**
- 15.4 Startup — **446**
 - 15.4.1 Monitoring After Initial Startup — **448**
 - 15.4.2 Progress Tracking — **448**
- Bibliography — **451**

Chapter 16

C&S of Process Pumps — 452

- 16.1 Introduction — 452
- 16.2 Prime Movers Used — 453
- 16.3 Commissioning — 453
- 16.3.1 Risks Assessed — 453
- 16.3.2 Problem Services — 459
- 16.4 Startup — 459
- 16.5 Positive Displacement Pumps — 470
- Bibliography — 472

Chapter 17

Outlook and Conclusion — 473

- 17.1 The Path Forward — 473
- 17.2 Outlook — 473
- 17.3 Conclusion — 474
- Bibliography — 476

Glossary — 477

Index — 485