

Contents

1	Test Documents According to IEEE 829	1
1.1	Standards	1
1.2	Test Concept	2
1.3	Test Specification	3
1.4	Test Reporting	4
1.5	Integrity level	6
	References	8
2	Test Strategy	9
2.1	Characteristics of the Test Strategy	9
2.2	Integration Strategy	13
2.3	Test Specifications	13
2.4	Use of Tools	14
2.5	Questions on the Implementation of the Test Strategy	15
2.6	Balanced Scorecard	16
	References	19
3	Test Objectives	21
3.1	Importance of Test Objectives	21
3.2	Test Parameters	23
3.3	Test Reporting	24
	References	27
4	Test Planning	29
4.1	Contents of Test Planning	29
4.2	Sub-plans for IT Projects	30
4.3	Test Requirements	32
4.4	General Conditions of the Test Planning	33
4.5	Test Tools	34
4.6	Test Efforts and Test Automation	34
	References	35

5	Designation of the Test Concept and Introduction	37
5.1	Designation and Storage of the Test Concept	37
5.2	Test Concepts for a Longer Period of Time	38
5.3	Formal Principles	39
5.4	Introduction Test Concept	40
5.5	Documents Referenced in the Test Concept	42
5.6	Test Framework with Test Requirements, Defect Classes and Start Conditions	46
	References	47
6	Test Organization	49
6.1	Essential Criteria of the Test Organization	49
6.2	Test Personnel and Tester Deployment Planning	52
6.3	Computing Time	53
6.4	Data Provision	54
6.5	Hardware Required	54
6.6	Project Organization	54
6.7	Stakeholders and Roles in the Project Organization	55
6.8	Organizational Structure	55
6.9	Project Steering Committee	55
	References	57
7	Process Description	59
7.1	Test process According to ISTQB	59
7.2	Planning and Control	60
7.3	Meetings at the Start of the Project	61
7.4	Analysis and Design	63
7.5	Realization and Implementation	63
7.6	Evaluation and Report	64
7.7	Test Completion	64
7.8	Documents as a Prerequisite for Testing	65
	References	66
8	Test Objects and Test Phases	67
8.1	Test Objects	67
8.2	Test Phases	68
8.3	Factors Influencing the Determination of the Test Effort	70
	References	72
9	Test Levels	73
9.1	Classical Test Levels	73
9.2	Exploratory Testing	76
9.3	Test Levels in an Agile Project	77
9.4	Integration of Testing Activities with Other Project Activities	81
	References	82

10	Performance Characteristics to Be Tested	83
10.1	Types of System Tests	83
10.2	Special Test Procedures	86
	References	87
11	Features That Are Not Tested	89
11.1	Test Coverage Through Test Procedures	89
11.2	Prove by Other Methods	90
	References	91
12	Prioritization of Test Cases	93
12.1	Test Scope	93
12.2	Prioritization in System Tests and Acceptance Tests	94
12.3	Prioritization in Module Testing and Integration Testing	94
12.4	Prioritization According to Different Test Types	96
12.5	Risk-Based Testing	98
	References	99
13	Permanent Test Organization	101
13.1	Nature of the Permanent Test Organization	101
13.2	Conditions for a Permanent Test Organization	103
13.3	Critical Points for Permanent Test Organizations	104
13.4	Test Guidelines	104
	Reference	105
14	Acceptance Criteria	107
14.1	Characteristics of Acceptance Criteria	107
14.2	Acceptance Criteria Catalog	108
14.3	Organization of the Acceptance Test	110
14.4	Definition of Suitable Acceptance Criteria	111
14.5	Properties of Acceptance Tests	113
	References	114
15	Criteria for Test Discontinuation and Test Continuation	115
15.1	Cases of Test Aborts	115
15.2	Restart and Test Continuation After Test Discontinuation	116
16	Test Risks	119
16.1	Project Success	119
16.2	Assessment of Risks	120
16.3	Possible Test Risks	121
	References	127
17	Test Data	129
17.1	Test Data Management	129
17.2	Approaches to Test Data Generation	131

17.3	Tools for Test Data Generation	133
17.4	Test Data Types	134
	References	134
18	Test Documentation	135
18.1	Test Documentation Objectives and Integrity Levels	135
18.2	Structure of the Test Documentation	137
18.3	Test Script	137
18.4	Test Case	138
18.5	Test Protocol	138
18.6	Summary of the Test Documentation	139
18.7	Neglection of Test Documentation	139
18.8	Test Completion Report	141
18.9	Metrics	141
18.10	Availability of the Test System	143
	References	145
19	Test Items	147
19.1	Types of Test Items	147
19.2	Role Descriptions	148
19.3	Standard IEC 62034	150
19.4	Problem-Solving Process	151
19.5	Test Tasks in Regression Testing	152
19.6	Test Tools	153
19.7	Tasks for the Individual Stakeholders	154
	References	154
20	Test Environment	155
20.1	Need for Test Environments	155
20.2	Adequacy of the Test Environment	156
20.3	Test Environment Management	156
20.4	External Test Environments	158
20.5	Test Environment in the Cloud	159
	Reference	162
21	Responsibilities, Accountability and Communication	163
21.1	Determination of Areas of Responsibility	163
21.2	Communication in the Project	164
21.3	Definition of Responsibilities	165
21.4	Communication Matrix	166
21.5	Selection of Recipients Information	168
21.6	Definition of Communication Objectives	170
21.7	Determination of Information Content	170
21.8	Advantages of the Communication Matrix	171

21.9	Project Communication Requirements	171
21.10	RACI Method.....	172
21.11	Common Sources of Defects	174
	References.....	174
22	Personnel, Familiarization, Training.....	175
22.1	Test Personnel	175
22.2	Conflict Management.....	176
23	Schedule/Work Plan	179
23.1	Determination of the Test Duration	179
23.2	Detailed Work Planning.....	181
23.3	Cost Estimate	182
23.4	Planning of the Individual Test Phases	182
23.5	Staff Utilization Plan	185
23.6	Detailed Test effort Planning	186
23.7	Estimation of Test productivity Using the COCOMO II Method	188
	References.....	190
24	Planning Risks and Unforeseeable Events	191
24.1	Unforeseeable Risks.....	191
24.2	Making the Target Contributions of the Alternative Courses of Action Visible	192
24.3	Methods and Tools as Decision-Making Techniques.....	192
24.4	Methods of Investment Appraisal	193
24.5	Balance of Arguments	193
24.6	SWOT Analysis	194
24.7	Consequence Table	195
24.8	Decision Tree	196
24.9	Utility Analysis	197
24.10	Risk Analysis	199
24.11	Selecting and Using Decision-Making Methods and Tools.....	199
24.12	Showing Decision Problems, Alternative Actions and Possible Consequences.....	200
25	Approval and Release	203
25.1	Recommendation for Release	203
	Reference	205
26	Project Organization.....	207
26.1	Staff Line Project Organization	207
26.2	Pure Project Organization	209
26.3	Matrix Organization.....	210
26.4	Balanced Matrix Organization.....	211

26.5	Powers and Responsibility for Objectives of the Project Manager	211
26.6	Formulas for Assessing the Progress of the Project.	212
	References.	213
27	Test Methods	215
27.1	Use of Test Methods	215
27.2	Appropriate Test methods and Test Strategy	216
27.3	Testing Maturity Model (TMMi).	217
27.4	TMap (Test Management Approach).	219
27.5	Advantages of TMap	222
	References.	222
28	Maturity Level of Test Management According to TPI Next	223
28.1	Determining the Maturity of the Test Process	223
28.2	Test Organization in the Maturing process According to TPI Next.	225
28.3	Classification of Maturity	226
28.4	Maturity Process for the Test Organization	226
28.5	Maturity Level “Initial”	227
28.6	Maturity Level “Controlled”	227
28.7	Maturity Level “Efficient”	228
28.8	Maturity Level “Optimizing”	229
28.9	Differences TMMi and TPI	230
	References.	231
29	Special Features of the Test Organization in Agile Projects	233
29.1	Agile Projects.	233
29.2	Agile Methods	234
29.3	Organization and Goals of Agile Projects	236
29.4	Agile Projects and Traditional Organization	237
29.5	Necessary Requirements for Test organization in Agile Projects	237
29.6	Principles for Agile Testing	238
	References.	239
30	Artificial Intelligence and Cognitive Testing	241
30.1	Artificial Intelligence.	241
30.2	Fields of Application of Artificial Intelligence	242
	References.	243
	Epilogue	245
	Index.	251