

Contents

1	Introduction	1
1.1	Definitions	1
1.2	Successful Projects	3
1.3	Project Management Process Models	5
1.4	Structure of the Book	7
1.5	Summary	8
1.6	Problems	8
	References	8
2	Cross-Sectional Themes	11
2.1	Requirements	11
2.1.1	The Goal of Requirements Engineering	11
2.1.2	Projects and Requirements	12
2.1.3	Capturing Requirements	12
2.1.4	Managing Requirements	15
2.2	Change Management	15
2.2.1	Goals of Change Management	16
2.2.2	Causes of Change	17
2.2.3	Scope of Change Management	17
2.2.4	Change Management and Agility	19
2.3	Project Culture	19
2.3.1	Goals of the Project Culture	19
2.3.2	Outward Effect of a Project	20
2.3.3	Inwards Effect of a Project	21
2.3.4	Decision Culture	22
2.3.5	Learning in the Project	23
2.3.6	International Projects	24
2.3.7	Projects During the COVID-19 Pandemic	25
2.3.8	Failure	26
2.3.9	Checklist	27

2.4	Communication	28
2.4.1	Goals of Communication	28
2.4.2	Aspects of Communication	28
2.4.3	Good Communication	29
2.4.4	Communication as a Task for the Project Manager	30
2.4.5	Communication Plan	32
2.4.6	Project Meetings	35
2.4.7	Communication Tools	36
2.5	Documentation	38
2.5.1	Goals of Documentation	38
2.5.2	Reasons for Documentation	39
2.5.3	Requirements for Documentation	40
2.5.4	Scope of Documentation	41
2.5.5	Project Profile	41
2.5.6	Project Manual	43
2.6	Quality	43
2.6.1	Quality Objectives	44
2.6.2	Procedure in Quality Management	44
2.6.3	Checklist	46
2.7	Risk Management	48
2.7.1	Goals of Risk Management	48
2.7.2	Procedure in Risk Management	48
2.8	Methods	50
2.8.1	Brainstorming	50
2.8.2	Problem Statement Reversal	51
2.8.3	Mind-Mapping	52
2.8.4	Method 635	53
2.8.5	Flashlight	54
2.9	Summary	55
2.10	Problems	56
	References	57
3	Project Phases in Classical Projects	59
3.1	Strategy Phase	61
3.1.1	Goal and Results	61
3.1.2	Situation Analysis	61
3.1.3	Environment Analysis	62
3.1.4	Project Goals	65
3.1.5	Solution Approaches	69
3.1.6	Project Order	70
3.1.7	Tender Specification	71

3.1.8	Performance Specification	74
3.1.9	Checklist	75
3.2	Planning Phase	75
3.2.1	Objectives and Results	77
3.2.2	Project Plan	77
3.2.3	Work Breakdown Structure	80
3.2.4	Time Schedule	86
3.2.5	Resource and Cost Plan	90
3.2.6	Project Organization	93
3.2.7	Plan Optimization	100
3.2.8	Plan Alignment	100
3.2.9	Project Kickoff.	101
3.2.10	Checklist	102
3.3	Realization Phase	104
3.3.1	Goal and Results	104
3.3.2	Summary of Tasks	104
3.3.3	Milestones	105
3.3.4	Project Controlling.	106
3.3.5	Project Monitoring.	107
3.3.6	Project Control Activities.	109
3.3.7	Trend Analysis	112
3.3.8	Checklist	113
3.4	Closure Phase	113
3.4.1	Goal and Results	113
3.4.2	Acceptance.	115
3.4.3	Final Documentation and Lessons Learned.	116
3.4.4	Dissolving	117
3.4.5	Outlook	117
3.4.6	Checklist	117
3.5	Summary	119
3.6	Problems	119
	References.	121
4	Agility in Projects	123
4.1	Extreme Programming (XP)	128
4.2	Scrum	130
4.2.1	Roles	130
4.2.2	Requirements	132
4.2.3	Sprint Planning	135
4.2.4	Sprint	139
4.2.5	Sprint Review.	142
4.2.6	Sprint Retrospective.	143

4.3	Using Agile Methods	145
4.3.1	Use in Traditional Projects.	145
4.3.2	Introduction of Agile Processes	146
4.4	Hybrid Process Models	146
4.5	Limits of Agility.	147
4.6	Summary	147
4.7	Problems	148
	References.	149
5	Outlook.	151
5.1	Certifications	151
5.2	Project Management in the Future.	152
5.3	...and What Else we Want to Give You	152
5.4	Summary	153
	References.	153
6	Templates.	155
	Solutions.	183
	Problems from Chap. 1.	185
	Problems from Chap. 2.	187
	Problems from Chap. 3.	191
	Problems from Chap. 4.	197
	Glossary	201
	Index.	207