

CONTENTS

\\Foreword _7
\\Introduction _9
\\Creating a schedule _11
\\Schedule elements _11
\\Forms of representation _14
\\Depth of representation _18
\\Creating a framework schedule _23
\\The structure of the project schedule _24
\\Planning task sequence _29
\\Planning task duration _37
\\Workflows in the planning and construction process _41
\\Planning participants _41
\\Coordinating planning _44
\\Coordinating construction preparation _45
\\Preparing the construction process _47
\\Building shell _49
\\Building envelope _50
\\Finishing work _51
\\Building services _59
\\Final work _63
\\Working with a schedule _65
\\Updating and adjusting a schedule _65
\\Disruptions to the construction process _67
\\Dealing with disruptions _71
\\Scheduling as process documentation _73
\\In conclusion _75
\\Appendix _76
\\Literature _76
\\Information required for planning _77
\\Unit production times _79
\\The author _83