

Contents

Introduction	1
Overview	2
1 Project Basics	3
1.1 Work stages	3
1.2 People involved	4
1.3 Project organisation	6
1.4 Architect's appointment	8
1.5 Architect's workplace	9
1.6 Vocabulary	12
2 Preliminary Enquiries	15
2.1 Feasibility	15
2.2 Site visit	17
2.3 Plots	19
2.4 Survey	21
2.5 Communicating with the client	22
2.6 Vocabulary	24
3 Briefing	27
3.1 Accepting the brief	27
3.2 Consultants	28
3.3 Building costs	31
3.4 Vocabulary	34
4 Preliminary Design	37
4.1 Presentation	37
4.2 Proportions	38
4.3 Comparisons	39
4.4 Shapes	41
4.5 Roofs	43
4.6 Appearance	44
4.7 Vocabulary	46

5 Final Design	49
5.1 Coordination	49
5.2 Structural frameworks	51
5.3 Structural analysis	53
5.4 Final design proposal	55
5.5 Vocabulary	60
6 Planning and Building Permission	63
6.1 Permission	63
6.2 Planning permission	64
6.3 Building regulations	66
6.4 Fire safety	67
6.5 Vocabulary	69
7 Tender Documentation	73
7.1 Procurement procedure	73
7.2 Production information	74
7.3 Tender documents	77
7.4 Language in tender documents	79
7.5 Selection of contractors	80
7.6 Vocabulary	83
8 Tender Action	87
8.1 Tendering	87
8.2 Estimating	88
8.3 Opening of tenders	89
8.4 Negotiations	91
8.5 Building contract	94
8.6 Vocabulary	97
9 Pre-Construction Phase	101
9.1 Background to building operations	101
9.2 Time management	104
9.3 Construction programme	106
9.4 Site set-up	108
9.5 Vocabulary	111

10 Construction	115
10.1 Work progress	115
10.2 Site meetings	119
10.3 Variations	120
10.4 Project diary	123
10.5 Ceremonies	123
10.6 Vocabulary	124
11 Completion	129
11.1 Completion stage	129
11.2 Delays	130
11.3 Acceptance	132
11.4 Remedial work	134
11.5 Payment procedures	135
11.6 Vocabulary	137
12 Education, registration and more	141
12.1 Education	141
12.2 Registration	143
12.3 Practicing architecture	144
12.4 Finding work	145
12.5 Curriculum Vitae	147
12.6 Job application and interview	148
12.7 Vocabulary	149
Answer Key	151
Bibliography	161
Vocabulary English–German	163
Vocabulary German–English	177