

# Inhaltsverzeichnis

|          |                                                           |            |
|----------|-----------------------------------------------------------|------------|
| <b>0</b> | <b>Einleitung .....</b>                                   | <b>3</b>   |
| 0.1      | Wozu "Basiskompetenz Projektmanagement"? .....            | 3          |
| 0.2      | Klassisches und agiles Projektmanagement .....            | 3          |
| 0.3      | Aufbau und Inhalt dieses Buchs .....                      | 4          |
| 0.4      | Begriffsklärung .....                                     | 5          |
| <b>I</b> | <b>Initiierung von Projekten .....</b>                    | <b>9</b>   |
| 1.1      | Zieldefinition .....                                      | 11         |
| 1.2      | Projektbegründung .....                                   | 15         |
| 1.3      | Dokumentation .....                                       | 22         |
| 1.4      | Projektorganisation .....                                 | 27         |
| 1.5      | Die Stakeholder-Analyse .....                             | 41         |
| <b>2</b> | <b>Planung von Projekten .....</b>                        | <b>47</b>  |
| 2.1      | Vorgehensweise .....                                      | 47         |
| 2.2      | Projekt-Kick-off .....                                    | 48         |
| 2.3      | Projektmanagement-Software .....                          | 51         |
| 2.4      | Projektstrukturierung .....                               | 52         |
| 2.5      | Arbeitspakete .....                                       | 58         |
| 2.6      | Meilensteine .....                                        | 59         |
| 2.7      | Aufwands- und Zeitschätzung .....                         | 61         |
| 2.8      | Ablaufplanung/Netzplantechnik .....                       | 65         |
| 2.9      | Terminplanung ohne Netzplantechnik .....                  | 71         |
| 2.10     | Projekt-Kostenplanung .....                               | 73         |
| 2.11     | Planoptimierung .....                                     | 77         |
| 2.12     | Risikoanalyse .....                                       | 82         |
| <b>3</b> | <b>Ausführungsprozesse in Projekten .....</b>             | <b>87</b>  |
| 3.1      | Qualitätsmanagement .....                                 | 88         |
| 3.2      | Änderungsmanagement .....                                 | 90         |
| 3.3      | Claim-/Waiver-Management .....                            | 93         |
| 3.4      | Projektmarketing .....                                    | 94         |
| <b>4</b> | <b>Steuerung von Projekten .....</b>                      | <b>97</b>  |
| 4.1      | Überblick .....                                           | 97         |
| 4.2      | Daten zur Beschreibung der Ist-Situation im Projekt ..... | 99         |
| 4.3      | Analyse der Ist-Daten .....                               | 101        |
| 4.4      | Maßnahmendefinition .....                                 | 114        |
| 4.5      | Der Projekt-Statusbericht .....                           | 116        |
| <b>5</b> | <b>Abschluss von Projekten .....</b>                      | <b>117</b> |

|                                                                         |            |
|-------------------------------------------------------------------------|------------|
| <b>Summary: Basic Methods of Project Management .....</b>               | <b>121</b> |
| <b>0 Introduction.....</b>                                              | <b>122</b> |
| 0.1 Purpose of this book .....                                          | 122        |
| 0.2 What is Project Management? .....                                   | 122        |
| 0.3 What is a Project? .....                                            | 123        |
| <b>1 Start a Project.....</b>                                           | <b>124</b> |
| 1.1 Definition of Project Objectives, Project Order Clarification ..... | 125        |
| 1.2 Project Organisation .....                                          | 130        |
| 1.3 Project Documentation .....                                         | 138        |
| <b>2 Project Planning .....</b>                                         | <b>139</b> |
| 2.1 General notes .....                                                 | 139        |
| 2.2 Project Management Software .....                                   | 140        |
| 2.3 Project Kick-off .....                                              | 141        |
| 2.4 Structuring a Project .....                                         | 143        |
| 2.5 Work Packages (Activities) .....                                    | 147        |
| 2.6 Milestones .....                                                    | 148        |
| 2.7 Estimation of Effort and Duration .....                             | 150        |
| 2.8 The Planning of Dependencies .....                                  | 153        |
| 2.9 Planning of Project Costs .....                                     | 159        |
| 2.10 Optimising the Project Plan .....                                  | 161        |
| 2.11 Risk Management .....                                              | 165        |
| 2.12 Information Planning .....                                         | 169        |
| <b>3 Project Control .....</b>                                          | <b>171</b> |
| 3.1 The Basic Process of Project Control .....                          | 171        |
| 3.2 Reporting .....                                                     | 172        |
| 3.3 Analyse .....                                                       | 173        |
| 3.4 Corrective Actions .....                                            | 174        |
| <b>4 Project Closure .....</b>                                          | <b>175</b> |
| 4.1 What is Project Closure? .....                                      | 175        |
| 4.2 Why Should You Conduct a Systematic Project Closure? .....          | 175        |
| 4.3 What Instruments Support Project Closure? .....                     | 175        |
| <b>Annexe: Project Roles and Responsibilities .....</b>                 | <b>177</b> |
| <b>Annexe: German Project Management Terminology in English ...</b>     | <b>185</b> |
| <b>Anhang: Formulare und Checklisten .....</b>                          | <b>189</b> |