

Content

1.	Fundamentals of Project Execution	2
1.1	Responsibilities of the Client and Project Management	4
1.2	Project Types in Building Construction	4
1.3	Project Members	6
1.4	Alternative Implementation Strategies	12
2.	The Road from Concept to Construction Order	16
2.1	From Construction Task to Planning Idea	18
2.2	From Preliminary Planning to Award of Contracts	27
2.3	Permission Procedures	32
2.4	Execution Planning	35
2.5	Procurement of Construction Services	41
3.	The Stages of Building Construction	44
3.1	Site Preparation and Site Facilities	46
3.2	Shell Construction and Space Enclosure	48
3.3	Building Envelope	56
3.4	Building Services Equipment	61
3.5	Finishing Works (Room-Forming Development)	84
3.6	Consequences of sustainable Design	88
4.	Tasks of Project Management	94
4.1	Demands on the Project Manager	96
4.2	Project Organization	97
4.3	Contract and Risk Management	103
4.4	Schedule Management	109
4.5	Cost Management	131
4.6	Consulting on economical Aspects and Sustainability	146
4.7	Quality Management	151
4.8	Project Communication Management	155
4.9	User and Tenant Coordination	158
5.	Management Varieties	160
5.1	An Overview of the different Varieties	162
5.2	Project Controlling	163
5.3	Project Control	163
5.4	Project Management	164
5.5	Construction Management (CM)	164
5.6	General Construction Management	165
5.7	Building Partner Management	167
5.8	Comparison	168