

## Contents

### Preface *xi*

### Part I Production Control in General 1

<b>1</b>	<b>Production Control – A Logistic Control Function</b>	<b>3</b>
1.1	Logistics	3
1.2	Logistics Planning and Control	6
1.3	Logistic Concepts in Production	7
1.4	Terminology for Production Control	10
1.4.1	Concepts Used in Production Control	10
1.4.2	Complexity, Uncertainty, and Flexibility	12
	References	13
<b>2</b>	<b>Horizontal and Vertical Decomposition</b>	<b>15</b>
2.1	Horizontal Decomposition	16
2.2	Vertical Decomposition	22
2.3	Types of Release Triggers	25
2.3.1	Just-in-Time Versus Just-in-Case	25
2.3.2	Push Versus Pull in Logistics	28
2.4	An Example of Decomposition	30
	References	32
<b>3</b>	<b>Planning and Control in Production Units</b>	<b>33</b>
3.1	Production Control in General	33
3.2	Basic Forms of Production	35
3.2.1	Process-Wise Production	35
3.2.2	Mass Assembly/Flow Production	36
3.2.3	(Repetitive) Small Series Production (Also Called Job-Shop)	36
3.2.4	(Repetitive) Project-Wise Production	37
3.2.5	Throughput Time Production Units	37
	References	39

## **4 Framework for Logistic Planning and Control in Production Systems 41**

- 4.1 General Framework 41
- 4.2 Position of this Book 45
- References 46

## **Part II Planning and Control of Decoupling Points 47**

### **5 Decoupling Point Control 49**

- 5.1 Decoupling Point Control – An Introduction 49
- 5.2 Performance Measures for Decoupling Point Control 53
- 5.3 Demand and Forecasting 58
  - 5.3.1 Demand Pattern 59
  - 5.3.2 Forecasting Methods 60
    - 5.3.2.1 Time Series-Related Forecasting for Stationary Demand 63
    - 5.3.2.2 Time Series-Related Forecasting for Demand with a Trend 67
- 5.4 Order Size 71
  - 5.4.1 Optimal Batch Size in Case of Fixed Order Size 72
  - 5.4.2 Relaxation of Assumptions 75
    - 5.4.2.1 Known or Predicted Demand Variation 75
    - 5.4.2.2 Quantity Discount 78
    - 5.4.2.3 Minimum Order Quantity 79
    - 5.4.2.4 No Variable Order-Related Costs 79
    - 5.4.2.5 Interdependencies of Order Sizes – Not BOM Related 80
    - 5.4.2.6 Interdependencies of Order Sizes – BOM Related 81
  - 5.4.3 Single Period Problem 83
- Appendix 5.A The Wagner-Whitin Algorithm 84
- Appendix 5.B Example Impact Advanced and Optimal Approach for Determining Batch Sizes 87
- Appendix 5.C Newsvendor Problem 87
- References 90

### **6 Reorder Point Decoupling Point Control Systems 93**

- 6.1 General Discussion of Reorder Point Systems 93
- 6.2 When to Order? 96
  - 6.2.1 Continuous Review 97
  - 6.2.2 Periodic Review 99
  - 6.2.3 The Reorder Level – Continuous Review 100
  - 6.2.4 The Reorder Level – Periodic Review 107
- 6.3 How Much to Order? 109
  - 6.3.1 Fixed Amount 109
  - 6.3.2 Maximum Level 109

6.3.2.1	( $s, S$ )	109
6.3.2.2	( $R, s, S$ )	110
Appendix 6.A	Table of the One-Sided Standard Normal Distribution	110
Appendix 6.B	Table Standard Normal Loss Function	112
Appendix 6.C	Reorder Level Determination in Case of a General Distribution	113
6.C.1	Discrete Demand	113
6.C.2	Continuous Demand	115
6.C.3	Determining the Reorder Level	116
	References	116
<b>7</b>	<b>MRP Decoupling Point Control Systems</b>	<b>117</b>
7.1	General Discussion of MRP Systems	117
7.1.1	Material Requirements Planning (MRP-I)	117
7.1.2	Manufacturing Resources Planning (MRP-II)	119
7.1.2.1	Engine	119
7.1.2.2	Front End	120
7.1.2.3	Back End	121
7.2	When to Order	122
7.3	How Much to Order?	125
7.4	Discussion on MRP-Related Issues	128
7.4.1	Dealing with Uncertainty	128
7.4.2	Bill-of-Materials Versus Bill-of-Distribution	130
Appendix 7.A	MRP Formulas	132
7.A.1	Rescheduling Assumption	132
	References	133
<b>8</b>	<b>Systems Using Echelon Stock (ESC, LRP)</b>	<b>135</b>
8.1	General Discussion of Systems Using Global Norms	135
8.1.1	Discussion on ROP and MRP	136
8.1.2	Echelon Stock Control Systems	137
8.1.3	Line Requirements Planning	138
8.2	When and How Much to Order?	139
8.2.1	When and How Much to Order in Echelon Stock Systems?	139
8.2.2	When and How Much to Order in Line Requirements Planning Systems?	139
8.3	Discussion on Echelon Stock Systems	142
	References	143
<b>9</b>	<b>Choosing an Appropriate DPC System</b>	<b>145</b>
9.1	General Considerations	145
9.2	Advantages/Disadvantages of the Different DPC Systems	146
9.2.1	Bullwhip Effect	147
9.3	Which Decoupling Point Control System to Use?	150
	References	157

**Part III Production Unit Control 159**

<b>10</b>	<b>General Discussion of Production Control Decisions</b>	<b>163</b>
10.1	Priority Control	164
10.2	Capacity Allocation	165
10.3	Work Order Release/Work Order Detail Planning (Scheduling)	166
	References	168
<b>11</b>	<b>Production Control for Deterministic, Static Production Situations (Scheduling)</b>	<b>169</b>
11.1	Sequencing Orders Without Delivery Date (Throughput Time Oriented)	170
11.1.1	Work Orders with One Operation and Work Centers with One Machine	171
11.1.1.1	Relation Between Work-in-Process and Throughput Time	171
11.1.1.2	Minimization of the Average Throughput Time	171
11.1.1.3	Minimization of Weighted Average Throughput Time	171
11.1.2	Work Orders with One Operation and Work Centers with Parallel, Identical Machines	172
11.1.2.1	Minimizing the Makespan	172
11.1.2.2	Minimizing the Average Throughput Time	172
11.1.3	Work Orders with Multiple Operations and Work Centers with One Machine	173
11.1.3.1	Minimizing the Makespan for a Flow Shop with Two Operations	174
11.1.3.2	Minimizing the Makespan for a Flow Shop with More Than Two Operations	176
11.2	Sequencing Orders with a Delivery Date (Reliability Oriented)	178
11.2.1	Minimizing the Average Lateness	179
11.2.2	Minimizing the Maximum Tardiness	179
11.2.3	Minimizing the Number of Tardy Orders ( $N_T$ )	179
11.2.4	Minimizing the Average Tardiness	181
11.3	Relaxing Assumptions	183
11.3.1	Orders with Sequence-Dependent Set-Up Times	183
11.3.2	Sequencing Orders with Different Routings	184
	References	185
<b>12</b>	<b>Flow Process Production</b>	<b>187</b>
12.1	General Description	187
12.2	Main Control Attention Points of Flow Process Production	189
12.2.1	General	189
12.2.2	Cycle Time Determination	190
12.2.2.1	A Stable Level of Demand	191
12.2.2.2	Variable Demand	194
12.2.2.3	Different Cycles on One Production Line	196

12.3	Production Control Decisions for Flow Process Production in MTS Situations	196
12.3.1	Sequencing	196
12.3.2	Capacity Allocation	197
12.3.3	Work Order Release	197
12.4	Production Control Decisions for Flow Process Production in MTO Situations	197
12.4.1	Sequencing and Work Order Release	198
12.4.2	Capacity Allocation	200
12.5	Application	200
	References	204
<b>13</b>	<b>Mass Assembly Production</b>	<b>205</b>
13.1	General Description	205
13.2	Main Control Attention Points of Mass Assembly Production	207
13.2.1	Pure Flow Production	208
13.2.2	Variants of Pure Flow Production	209
13.2.2.1	Different Processing Times	209
13.2.2.2	Variable Processing Times	211
13.2.2.3	Different Products (Needing Different Materials and/or Resources)	211
13.2.2.4	Disturbances at the Work Centers	212
13.2.2.5	No Availability of Efficient Technology	212
13.2.2.6	A Variety of Routings (Some Operations Are Skipped)	213
13.2.3	Quantitative Models for Analyzing the Effect of Buffers	214
13.2.3.1	Two Stations Without Failures	215
13.2.3.2	More Than Two Stations Without Failures	216
13.2.3.3	Two Stations with (Time-Dependent) Failures	216
13.2.3.4	More Than Two Stations with (Time-Dependent) Failures	218
13.2.4	Cross Training	219
13.3	Production Control Decisions for Mass Assembly Production	220
13.3.1	Sequencing	220
13.3.2	Capacity Allocation	220
13.3.3	Work Order Release	221
13.4	Application	222
	References	224
<b>14</b>	<b>Small Series Production</b>	<b>227</b>
14.1	General Description	227
14.2	Main Control Attention Points of Small Series Production	229
14.2.1	Fundamental Results from Queueing Theory	230
14.2.2	Throughput Time-Related Aspects	236
14.2.2.1	Production Layout	236
14.2.2.2	Measures Based Upon Insights from Queueing Theory	236
14.2.2.3	Customer Differentiation	238
14.2.3	Lead Time Reliability Related Aspects	239

14.2.3.1	Due Date Determination Rules	240
14.2.3.2	The Effect of the Value of the Slack on the Delivery Reliability	246
14.2.3.3	Internal Versus External Due Date	248
14.3	Production Control Decisions for Small Series Production	248
14.3.1	Throughput Time	249
14.3.1.1	Sequencing	249
14.3.1.2	Capacity Allocation	252
14.3.1.3	Work Order Release/Work Order Detail Planning	256
14.3.2	Lead Time Reliability	259
14.3.2.1	Sequencing	259
14.3.2.2	Capacity Allocation	262
14.3.2.3	Work Order Release	263
14.4	Application	263
Appendix 14.A	Short-Term Capacity Adjustment	265
Appendix 14.B	Flexible Batching	267
Appendix 14.C	The Effect of Workload Control in Case There Is a Relationship Between Productivity and Workload	268
References		271

<b>15</b>	<b>(Repetitive) Project-Based Production</b>	<b>273</b>
15.1	General Description	273
15.2	Main Control Attention Points of Project-Based Production	275
15.2.1	Construction of a Network	276
15.2.1.1	Terminology	276
15.2.1.2	Duration of the Activities	279
15.2.1.3	Critical Path and Project Duration in Case Activity Times Are Deterministic	279
15.2.1.4	Slack	281
15.2.1.5	Uncertainty in Project Duration Due to Stochastic Activity Times	282
15.2.1.6	Realistic Estimates of the Activity Times	284
15.2.1.7	Activity on Node Networks	284
15.3	Production Control Decisions for Project-Based Production	286
15.3.1	Sequencing	286
15.3.2	Capacity Allocation (and Scheduling)	286
15.3.2.1	Resource Loading	286
15.3.2.2	Resource Leveling	286
15.3.2.3	(Constrained Resource) Scheduling	287
15.3.3	Work Order Release/Project Scheduling	289
15.3.3.1	Work Order Scheduling	289
15.3.3.2	Work Order Release	290
15.4	Application	291
References		295