1	The	Difference between Goal, Strategy, Tactics and Execution	1	
	1.1	Strategic Planning—An Oxymoron	3	
	1.2	EBIT and Turnover are Not Goals	10	
	1.3	Strategy—A Results Experience	13	
	1.4	Tactics—Concept Development Is More Important Than Planning	20	
	1.5	Execution—Sometimes Precedes Strategy	23	
2	The Implementation Dilemma			
	2.1	Implementation Momentum—Between Frustration and Flow	26	
	2.2	On an Inappropriate Understanding of Planning and Monitoring	32	
	2.3	Brakes on Change—The Spirit Is Willing But	34	
	2.4	The Panic Point—When Fear Gets the Upper Hand	36	
3	The	Quintessence of Implementation Success—Concept Development	37	
	3.1	Procedure During Concept Development—Some Guidelines	37	
	3.2	Focusing—Combatting Uncertainty	43	
	3.3	Jigsaw Puzzle Management—Synchronizing Films	53	
4	Method Cancer—Diagnosis, Elimination and Avoidance			
	4.1	Causes and Effects of Method Cancer	60	
	4.2	How to Diagnose Method Cancer	65	
	4.3	Why Thinking Is More Important than Management—Concept		
		Development	71	
	4.4	Using Speed to Reduce Complexity	76	
5	How Not To Be Confused—Mastering Complexity			
	5.1	When Things Become More Than Complicated	84	
	5.2	Mostly Pre-programmed—Unnecessary Complexity	91	
	5.3	Decisive: The Uncritical Path—Planning Complexity	98	
	5.4	Handling Daily Complexity Chaos—Principles and Tools	101	
6	The	Million Dollar Question—What About Integration?	105	
	6.1	The Team Myth	106	
	6.2	Implementation Structuring—Better a Sports Car Than a Bus	113	

	6.3 6.4	No Results Without Changed Goal Systems	117	
		Processes	121	
	6.5	Implementation Policy—Controlling the Interaction of Forces	124	
7	Stay	ring on the Ball—Consistency Instead of Severity!	129	
	7.1	Leadership—No Compromises	130	
	7.2	Nothing Will Happen Where Nothing Happens When Nothing		
		Happens	137	
	7.3	Getting Away From the Colour Miracle—Good Implementation		
		Reporting	140	
8	Mov	ing Up a Gear—Implementation Gravitation and		
U		lementation Excellence	143	
	8.1	The Gravitation Principle in Implementation	144	
	8.2	Selection and Management of the Chief Gravitation Officer	151	
	8.3	Implementation Performance as a Competitive Factor	154	
	8.4	Management Principles of Implementation Cultures	160	
	8.5	Leadership—The Key Factors	162	
	0.5	Deutership The Rey Fuerers	.02	
9	Ove	rview—Quick Steps to Accelerate Implementation	165	
About the Author				
Bibliography				
In	Index			