

**Table of Contents**

**1. Introduction .....1**

    1.1. Problem..... 1

    1.2. Motivation ..... 3

    1.3. Thesis Objectives..... 3

    1.4. Thesis Outline..... 4

**2. Preliminaries .....6**

    2.1. Terminology ..... 6

        2.1.1. Service Robot ..... 6

        2.1.2. Skill..... 7

        2.1.3. Component ..... 8

        2.1.4. Cost Types ..... 9

        2.1.5. Early development stages ..... 10

    2.2. General Assumptions ..... 12

        2.2.1. Manual Assembly/Small-series Production ..... 12

        2.2.2. Existing company ..... 13

        2.2.3. Prototypical Robot ..... 13

        2.2.4. Off-the-shelf Hardware Components ..... 13

        2.2.5. Component-based Software Development and Software Reuse ..... 14

    2.3. Estimator Requirements..... 14

        2.3.1. Intuitive Application ..... 14

        2.3.2. Traceability of Estimation..... 15

        2.3.3. Applicability..... 15

        2.3.4. Uncertainty Assessment..... 16

**3. State of the Art and Related Work .....17**

    3.1. Cost Estimation ..... 17

        3.1.1. Basic Approaches ..... 18

---

|                                                         |           |
|---------------------------------------------------------|-----------|
| 3.1.2. Hardware Cost Estimation.....                    | 23        |
| 3.1.3. Software Cost Estimation .....                   | 27        |
| 3.2. Product Design Methods.....                        | 34        |
| 3.2.1. Intuitive Methods.....                           | 35        |
| 3.2.2. Structured Methods .....                         | 36        |
| 3.3. Method application to Service Robotics .....       | 40        |
| <b>4. Function-based Cost Estimation Approach .....</b> | <b>43</b> |
| 4.1. The Estimation Process .....                       | 45        |
| 4.2. From Functions to Structure.....                   | 49        |
| 4.3. From Structure to Cost .....                       | 51        |
| 4.4. Data Collection and Processing Methods .....       | 52        |
| 4.4.1. Regression analysis .....                        | 52        |
| 4.4.2. Static Code Analysis.....                        | 60        |
| 4.4.3. Modeling estimation uncertainty .....            | 66        |
| 4.4.4. Expert opinion elicitation .....                 | 71        |
| <b>5. Function-based Structure Estimation .....</b>     | <b>74</b> |
| 5.1. System Definition .....                            | 75        |
| 5.1.1. Domain Specification.....                        | 75        |
| 5.1.2. Domain Elements .....                            | 76        |
| 5.1.3. Structural Dependencies .....                    | 90        |
| 5.2. Data Collection and Modeling .....                 | 92        |
| <b>6. Component-based Cost Estimation .....</b>         | <b>95</b> |
| 6.1. Component-based Estimation Cost Model .....        | 95        |
| 6.2. Component Costs .....                              | 96        |
| 6.2.1. Hardware Component Costs .....                   | 97        |
| 6.2.2. Software Component Costs .....                   | 107       |
| 6.3. System Designing Costs .....                       | 122       |

---

|                                                         |            |
|---------------------------------------------------------|------------|
| 6.3.1. Data Collection .....                            | 122        |
| 6.3.2. System Designing Cost Model .....                | 124        |
| 6.4. Prototype Development Costs .....                  | 126        |
| 6.5. Derivation of Unit Costs .....                     | 127        |
| <b>7. The Software Tool SEROCOST .....</b>              | <b>129</b> |
| 7.1. Aim.....                                           | 129        |
| 7.2. Features .....                                     | 129        |
| 7.3. Basic Architecture .....                           | 133        |
| <b>8. Experimental Validation .....</b>                 | <b>134</b> |
| 8.1. Validation Methods.....                            | 134        |
| 8.2. Comparison with EFFIROB Estimates.....             | 135        |
| 8.2.1. Assessment Method .....                          | 136        |
| 8.2.2. EFFIROB Scenarios.....                           | 141        |
| 8.3. Comparison with the Raser project .....            | 156        |
| 8.3.1. Assessment Method.....                           | 157        |
| 8.3.2. The Raser lawn-mowing service robot .....        | 159        |
| 8.4. Evaluation Results and Interpretation .....        | 162        |
| <b>9. Conclusion.....</b>                               | <b>168</b> |
| 9.1. Contributions .....                                | 168        |
| 9.2. Discussion .....                                   | 169        |
| 9.3. Outlook .....                                      | 172        |
| <b>10. Appendices .....</b>                             | <b>173</b> |
| 10.1. Cost Types .....                                  | 173        |
| 10.1.1. Classification by Factor Consumption.....       | 173        |
| 10.1.2. Classification by Organizational Function ..... | 174        |
| 10.1.3. Classification by Allocation .....              | 177        |
| 10.1.4. Classification by Variability.....              | 180        |

---

|                                                       |            |
|-------------------------------------------------------|------------|
| 10.2. Software Package Development Effort Estimation: |            |
| Value and Variance .....                              | 182        |
| 10.3. Hardware Components .....                       | 184        |
| 10.4. ROS Software Packages .....                     | 186        |
| 10.5. Verification Scenarios Parameterizations .....  | 196        |
| 10.6. Scenario Questionnaires .....                   | 213        |
| <b>Publication bibliography .....</b>                 | <b>220</b> |